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Item 14.  Continued.

A.  CHANGES TO SF 1442, SOLICITATION, OFFER, AND AWARD:

NOTE:  BID OPENING IS CHANGED FROM "17 MAY 2000, AT 2 P.M. LOCAL TIME" to "07 JUNE 2000,
AT 2 P.M. LOCAL TIME."

Replace the Standard Form 1442, SOLICITATION, OFFER, AND AWARD with the accompanying new
Standard Form 1442, SOLICITATION, OFFER, AND AWARD.

B.  CHANGES TO BIDDING SCHEDULE

Replace the Bidding Schedule, pages 00010-3 through 00010-6, with the accompanying new Bidding
Schedule, bearing the notation "ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO.
DACA63-00-B-0013."

C.  CHANGES TO SECTION 00100 INSTRUCTIONS, CONDITIONS, AND NOTICES TO BIDDERS

SECTION 00100, Delete provision 52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995) and replace with the
following:

"52.236-27 I SITE VISIT (CONSTRUCTION) (ALTERNATE I) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions
Affecting the Work, will be included in any contract awarded as a result of this solicitation. Accordingly, offerors
or quoters are urged and expected to inspect the site where the work will be performed.

(b) An organized site visit has been scheduled for--
May 16, 2000 at 9:00 a.m. local time

(c) Participants will meet at--
Control Tower Building, Building Number 90049, Fort Hood, Texas

(End of provision) "

D.  CHANGES TO THE SPECIFICATIONS

       1)  Section 01640 - GOVERNMENT FURNISHED PROPERTY - Delete this section and delete from the
Table of Contents.

       2)  New Sections - Add the following accompanying new section, bearing the notation "ACCOMPANYING
AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0013:"

    Section No.          Title

      01520                 GOVERNMENT FIELD OFFICE

        3)  Replacement Sections - Replace the following sections with the accompanying new sections of the
same number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION
NO. DACA63-00-B-0013:"

   Section No.              Title

      01000 CONSTRUCTION SCHEDULE
      01320 PROJECT SCHEDULE
      01330 SUBMITTAL PROCEDURES
      01340 COLOR/FINISH SAMPLE BOARDS



Am#1 Page 3 of 5

      01368 SPECIAL PROJECT PROCEDURES FOR FORT HOOD
      01410                   ENVIRONMENT PROTECTION
      01420                   BASIC STORM WATER POLLUTION PREVENTION PLAN (SWPPP)
      01451                   CONTRACTOR QUALITY CONTROL
      13805 ONE-WAY FREQUENCY MODULATION (FM) UTILITY MANAGEMENT & CONTROL

SYSTEM (UMCS) DIGITAL CONTROL UNIT
      13815                   AUTOMATED METER READING SYSTEM

E.  CHANGES TO THE DRAWINGS

Replacement Drawings.-  Replace the drawings listed below with the attached new drawings(s) of the same
number, bearing the notation "AM #0001":

g02_1.cal           G-2     INDEX OF DRAWINGS VOLUME ONE
c01_1.cal  Seq 1    C-1     PROJECT LOCATION & HAUL ROUTE
c02_1.cal  Seq 2    C-2     PROJECT LOCATION & HAUL ROUTE MAP ll
c03_1.cal  Seq 3    C-3     SITE/BUILDING LOCATION MAP & SHEET LAYOUT KEY PLAN
c05_1.cal  Seq 5    C-5     TOPO SURVEY SHEET 2
c06a_1.cal Seq 6A   C-6A    SOUTH APRON OVERLAY ON TOPO
c07_1.cal  Seq 7    C-7     BLDGS 90049 & 90050 DEMOLITION PLAN (OPTION 1 & 2)
c08_1.cal  Seq 8    C-8     AMMO LOAD APRON & TAXIWAY - DEMOLITION/CLEARING PLAN 8
c09_1.cal  Seq 9    C-9     AMMO LOAD APRON & TAXIWAY - DEMOLITION/CLEARING PLAN 9
c10_1.cal  Seq 10   C-10    AMMO LOAD APRON & TAXIWAY - LAYOUT PLAN 8
c11_1.cal  Seq 11   C-11    AMMO LOAD APRON & TAXIWAY - LAYOUT PLAN 9
c12_1.cal  Seq 12   C-12    AMMO LOAD APRON & TAXIWAY - GRADING PLAN 8
c14_1.cal  Seq 14   C-14    AMMO LOAD APRON & TAXIWAY - PROFILE SHEET 9
c15_1.cal  Seq 15   C-15    AMMO LOAD APRON & TAXIWAY - PROFILE SHEET 10
c16_1.cal  Seq 16   C-16    AMMO LOAD APRON & TAXIWAY - ROAD CROSS-SECTION SHT. 5
c17_1.cal  Seq 17   C-17    AMMO LOAD APRON & TAXIWAY - ROAD CROSS-SECTION SHT. 6
c17a_1.cal Seq 17A  C-17A   AMMO LOAD APRON & TAXIWAY - PROFILE -NEW FENCE ROAD
c17b_1.cal Seq 17B  C-17B   AMMO LOAD APRON & TAXIWAY - PROFILE -NEW FENCE ROAD
c29_1.cal  Seq 29   C-29    PAVEMENT SECTIONS SHT. 4
eu01_1.cal Seq 75   EU1     ELECTRICAL KEY PLAN
eu02_1.cal Seq 76   EU2     EXTERIOR LEGEND & SCHEDULES
eu03_1.cal Seq 77   EU3     AIRFIELD LIGHTING CIRCUIT & DUCT RUN SCHEDULES
eu30_1.cal Seq 104  EU30    ELECTRICAL SITE PLAN AREA 1
eu31_1.cal Seq 105  EU31    ELECTRICAL SITE PLAN AREA 2
eu32_1.cal Seq 106  EU32    ELECTRICAL SITE PLAN AREA 3
eu33_1.cal Seq 107  EU33    ELECTRICAL SITE PLAN AREA 4
eu34_1.cal Seq 108  EU34    ELECTRICAL SITE PLAN AREA 5
eu36_1.cal Seq 110  EU36    ELECTRICAL SITE PLAN AREA 7
eu38_1.cal Seq 112  EU38    ELECTRICAL SITE PLAN AREA 9
eu39_1.cal Seq 113  EU39    ELECTRICAL SITE PLAN AREA 10
eu40_1.cal Seq 114  EU40    ELECTRICAL SITE PLAN AREA 11
eu41_1.cal Seq 115  EU41    ELECTRICAL SITE PLAN AREA 12
eu42_1.cal Seq 116  EU42    ELECTRICAL SITE PLAN AREA 13
eu43_1.cal Seq 117  EU43    ELECTRICAL SITE PLAN AREA 14
eu45_1.cal Seq 119  EU45    ELECTRICAL SITE PLAN AREA 16
eu46_1.cal Seq 120  EU46    ELECTRICAL SITE PLAN AREA 17
eu47_1.cal Seq 121  EU47    ELECTRICAL SITE PLAN AREA 18
eu48_1.cal Seq 122  EU48    ELECTRICAL SITE PLAN AREA 19
eu49_1.cal Seq 123  EU49    ELECTRICAL SITE PLAN AREA 20
eu50_1.cal Seq 124  EU50    ELECTRICAL SITE PLAN AREA 21
eu51_1.cal Seq 125  EU51    ELECTRICAL SITE PLAN AREA 22



Am#1 Page 4 of 5

eu52_1.cal Seq 126  EU52    ELECTRICAL SITE PLAN AREA 23
eu53_1.cal Seq 127  EU53    ELECTRICAL SITE PLAN AREA 24
eu56_1.cal Seq 130  EU56    ELECTRICAL SITE PLAN AREA 27
eu57_1.cal Seq 131  EU57    ELECTRICAL SITE PLAN AREA 28
eu59_1.cal Seq 133  EU59    ELECTRICAL SITE PLAN AREA 30
eu60_1.cal Seq 134  EU60    ELECTRICAL SITE PLAN AREA 31
eu62_1.cal Seq 136  EU62    NORTH AND SOUTH APPROACH LIGHTING PROFILES
eu63_1.cal Seq 137  EU63    EXTERIOR LIGHTING DETAILS 1
eu64_1.cal Seq 138  EU64    EXTERIOR LIGHTING DETAILS 2
eu65_1.cal Seq 139  EU65    DUCT DETAILS
eu66_1.cal Seq 140  EU66    MANHOLE, HANDHOLE AND TRANSFORMER DETAILS
eu67_1.cal Seq 141  EU67    RUNWAY & TAXIWAY LIGHTING DETAILS
eu69_1.cal Seq 143  EU69    GUIDANCE SIGN DETAILS
eu70_1.cal Seq 144  EU70    THRESHOLD & APPROACH LIGHTING DETAILS 1
eu71_1.cal Seq 145  EU71    APPROACH LIGHTING DETAILS 2
eu73_1.cal Seq 147  EU73    APPROACH LIGHTING DETAILS 4
eu74_1.cal Seq 148  EU74    APPROACH LIGHTING DETAILS 5
eu75_1.cal Seq 149  EU75    SEQUENCE FLASHER STATION DETAILS
eu77_1.cal Seq 151  EU77    RUNWAY & APPROACH LIGHTING WIRING DIAGRAM 1
eu78_1.cal Seq 152  EU78    RUNWAY & APPROACH LIGHTING WIRING DIAGRAM 2
eu81_1.cal Seq 155  EU81    CATHODIC PROTECTION DETAILS
g03_1.cal           G-3     INDEX OF DRAWINGS VOLUME TWO
ca01_1.cal Seq 160  CA-1    SOUTH APRON - DEMOLITION PLAN 3
ca02_1.cal Seq 161  CA-2    SOUTH APRON - CLEARING PLAN 3
ca03_1.cal Seq 162  CA-3    SOUTH APRON - DEMOLITION PLAN 4
ca04_1.cal Seq 163  CA-4    SOUTH APRON - CLEARING PLAN 4
ca05_1.cal Seq 164  CA-5    SOUTH APRON - DEMOLITION PLAN 5
ca06_1.cal Seq 165  CA-6    SOUTH APRON - CLEARING PLAN 5
ca07_1.cal Seq 166  CA-7    SOUTH APRON - DEMOLITION PLAN 6
ca09_1.cal Seq 168  CA-9    SOUTH APRON - DEMOLITION PLAN 7
ca16_1.cal Seq 176  CA-16   SOUTH APRON - LAYOUT PLAN 4
ca16A_1.calSeq 176A CA-16A  SOUTH APRON - ENLARGED SCALE AREA LAYOUT & GRADING
aa01_1.cal Seq 222  AA-01   LIFE SAFETY PLAN / DETAILS
aa02_1.cal Seq 223  AA-02   REFERENCE FLOOR PLANS / ELEVATIONS
aa04_1.cal Seq 225  AA-04   FLOOR PLAN - SUPPORT AREA
aa05_1.cal Seq 226  AA-05   FLOOR PLAN - TROOP AREA "A"
aa06_1.cal Seq 227  AA-06   FLOOR PLAN - ADMIN./CAB.
aa11_1.cal Seq 232  AA-11   BUILDING SECTIONS
aa12_1.cal Seq 233  AA-12   BUILDING SECTIONS
aa13_1.cal Seq 234  AA-13   BUILDING SECTIONS
aa14_1.cal Seq 235  AA-14   BUILDING SECTIONS
aa15_1.cal Seq 236  AA-15   BUILDING SECTIONS
aa16_1.cal Seq 237  AA-16   BUILDING SECTIONS
aa17_1.cal Seq 238  AA-17   WALL SECTIONS
aa18_1.cal Seq 239  AA-18   WALL SECTIONS
aa19_1.cal Seq 240  AA-19   WALL SECTIONS
aa20_1.cal Seq 241  AA-20   WALL SECTIONS
aa21_1.cal Seq 242  AA-21   WALL SECTIONS
aa22_1.cal Seq 243  AA-22   INTERIOR ELEVATIONS
aa23_1.cal Seq 244  AA-23   INTERIOR ELEVATIONS
aa24_1.cal Seq 245  AA-24   ENLARGED PLANS & INT. ELEVS.
aa25_1.cal Seq 246  AA-25   ENLARGED PLANS & INT. ELEVS.
aa26_1.cal Seq 247  AA-26   ENLARGED PLANS & INT. ELEVS.
aa27_1.cal Seq 248  AA-27   ENLARGED PLANS & INT.ELEVS.
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aa28_1.cal Seq 249  AA-28   ENLARGED PLANS & INT.ELEVS.
sa07_1.cal Seq 287  SA-7    ROOF PLAN - TROOP AREA "B"
sa08_1.cal Seq 288  SA-8    ROOF PLAN - SUPPORT AREA
sa09_1.cal Seq 289  SA-9    ROOF PLAN- TROOP AREA "A" AND ADMINISTRATION AREA
sa10_1.cal Seq 290  SA-10   OBSERVATION CAB FRAMING - 1
sa11_1.cal Seq 291  SA-11   OBSERVATION CAB FRAMING - 2
sa12_1.cal Seq 292  SA-12   ROOF SECTIONS 1
sa14_1.cal Seq 294  SA-14   ROOF SECTIONS 3
sa15_1.cal Seq 295  SA-15   ROOF SECTIONS 4
sa19_1.cal Seq 299  SA-19   ROOF SECTIONS 8
ma01_1.cal Seq 300  MA.1    MECHANICAL LEGENDS AND SCHEDULES
ma03_1.cal Seq 302  MA.3    HVAC FLOOR PLAN - TROOP AREA "B"
ma04_1.cal Seq 303  MA.4    HVAC FLOOR PLAN - SUPPORT AREA
ma05_1.cal Seq 304  MA.5    HVAC FLOOR PLAN - TROOP AREA "A"
ma06_1.cal Seq 305  MA.6    HVAC FLOOR PLAN - ADMIN. / CAB
ma07_1.cal Seq 306  MA.7    ENLARGED HVAC FLOOR PLAN - MECHANICAL ROOMS A109 & A203
ma08_1.cal Seq 307  MA.8    ENLARGED HVAC FLOOR PLAN - MECHANICAL ROOM A144
ma09_1.cal Seq 308  MA.9    HOT WATER BOILERS AND CHILLERS PIPING SCHEMATICS
ma10_1.cal Seq 309  MA.10   HVAC DETAILS
ma16_1.cal Seq 315  MA.16   AIR HANDLING UNITS AHU - 1 & 2 CONTROL DIAGRAMS I
ma18_1.cal Seq 317  MA.18   AIR HANDLING UNITS AHU - 3 & 4 CONTROL DIAGRAMS I
ma26_1.cal Seq 325  MA.26   ENLARGED PLUMBING FLOOR PLANS
mb06_1.cal Seq 395  MB.6    PLUMBING DETAILS
cc01_1.cal Seq 407  CC-1    FIRE STATION - DEMOLITION PLAN 2
ac02_1.cal Seq 419  AC-2    GENERAL FLOOR PLAN
ac03_1.cal Seq 420  AC-3    PARTIAL FLOOR PLAN (A)
ac04_1.cal Seq 421  AC-4    PARTIAL FLOOR PLAN (B)
ac11_1.cal Seq 428  AC-11   REFLECTED CLG.-MASTER PLAN
ac13_1.cal Seq 430  AC-13   PARTIAL REFLECTED CLG. PLAN - SECTION "B"
ac28_1.cal Seq 445  AC-28   MISCELLANEOUS DETAILS
ac29_1.cal Seq 446  AC-29   MISCELLANEOUS DETAILS
mc04_1.cal Seq 466  MC.4    HVAC FLOOR PLAN - AREA "B"
mc06_1.cal Seq 468  MC.6    HOT WATER BOILER AND REFRIGERANT PIPING SCHEMATICS
mc07_1.cal Seq 469  MC.7    HVAC DETAILS
mc14_1.cal Seq 476  MC.14   PLUMBING FLOOR PLAN - AREA "B"
mc15_1.cal Seq 477  MC.15   PLUMBING PLANS TOILET AND MECHANICAL ROOMS
ec05_1.cal Seq 487  EC5     FIRE STATION LIGHTING PLAN  - AREA B
ec07_1.cal Seq 489  EC7     FIRE STATION POWER PLAN  - AREA B
ec09_1.cal Seq 491  EC9     FIRE STATION COMMO/FA PLAN  - AREA B
md01_1.cal Seq 560  MD.1    MECHANICAL LEGENDS AND SCHEDULES
md02_1.cal Seq 561  MD.2    HVAC FLOOR PLANS
md03_1.cal Seq 562  MD.3    HVAC DETAILS AND CONTROL DIAGRAM

END OF AMENDMENT



SOLICITATION, OFFER,
AND AWARD

(Construction, Alteration, or Repair)

1.  SOLICITATION NUMBER 2.  TYPE OF SOLICITATION

SEALED BID (IFB)

NEGOTIATED (RFP)

3.  DATE ISSUED PAGE OF PAGES

IMPORTANT - The "offer" section on the reverse must be fully completed by the offeror.
4.  CONTRACT NUMBER 5.  REQUISITION/PURCHASE REQUEST NUMBER 6.  PROJECT NUMBER

7.  ISSUED BY CODE 8.  ADDRESS OFFER TO

9.  FOR INFORMATION CALL
A.  NAME B.  TELEPHONE NUMBER (Include area code) (NO COLLECT CALLS)

SOLICITATION

NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date):

11. The Contractor shall begin performance within calendar days and complete it within calendar days after receiving

award, notice to proceed.  This performance period is mandatory, negotiable.  (See .)

12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE PAYMENT BONDS?
        (If "YES," indicate within how many calendar days after award in Item 12B.)

12B. CALENDAR DAYS

YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and copies to perform the work required are due at the place specified in Item 8 by (hour)

      local time (date).   If this is a sealed bid solicitation, offers will be publicly opened at that time.  Sealed envelopes

 containing offers shall be marked to show the offeror’s name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee is, is not required.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than calendar days for Government acceptance after the date offers are due will not be considered and will

     be rejected.

NSN 7540-01-155-3212

Designed using Perform Pro, WHS/DIOR, Oct 96

1442-103 STANDARD FORM 1442 (REV. 4-85) (EG)

Prescribed by GSA - FAR (48 CFR) 53.236-1(d)



OFFER (Must be fully completed by offeror)

STANDARD FORM 1442  BACK  (REV. 4-85)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15.  TELEPHONE NUMBER (Include area code) 

16. REMITTANCE ADDRESS (Include only if different than Item 14)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is

accepted by the Government in writing within calendar days after the date offers are due. (Insert any number equal or greater than the 

minimum requirement stated in 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGEMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print) 20B. SIGNATURE 20C. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24.SUBMIT INVOICES TO ADDRESS SHOWN IN
          (4 copies unless otherwise specified)

ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

10 U.S.C. 2304(c) (             ) 41 U.S.C. 253(c) (             )

26. ADMINISTERED BY 27. PAYMENT WILL BE MADE BYCODE

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

28. NEGOTIATED AGREEMENT (Contractor  is  required  to  sign  this

document and return                 copies to the issuing office.)  Contractor
agrees to furnish and deliver all items or perform all work requirements
identified on this form and any continuation sheets for the consideration
stated in this contract.  The rights and obligations of the parties to this
contract shall be governed by (a) this contract award, (b) the solicitation, and
(c) the clauses, representations, certifications, and specifications
incorporated by reference in or attached to this contract.

29. AWARD. (Contractor is not required to sign this document.)   Your
offer on this solicitation is hereby accepted as to the items listed.  This award
consummates the contract, which consists of (a) the Government solicitation
and your offer, and (b) this contract award.  No further contractual document
is necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
        (Type or print)       

30B. SIGNATURE 30C. DATE

31A. NAME OF CONTRACTING OFFICER (Type or print)       

31B. UNITED STATES OF AMERICA

        

31C. AWARD DATE

BY



ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0013
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Fixed Wing Aircraft Park   (Title)
     Fort Hood, Texas         Location)

 
                                   Solicitation No. DACA63-00-B-0013

            
BIDDING SCHEDULE

(To be attached to SF 1442)
                                                                                   
Item                        Estimated Unit Estimated
 No.      Description                      Quantity      Unit    Cost      Amount   
BASE BID: All work required by the plans and specifications for the construction of
the Fixed Wing Airfield Park excluding all Options.

0001 Air Passenger Terminal; complete
(Including all utilities to the
1524mm (five foot) line exclusive
of all work listed separately) Job Sum ***  $________

0002 Fire Station; complete
(Including all utilities to the
1524mm (five foot) line exclusive
of all work listed separately) Job Sum ***  $________

0003 Warehouse; complete
(Including all utilities to the
1524mm (five foot) line exclusive
of all work listed separately) Job Sum ***  $________

0004 Pallet Shed; complete
(Including all utilities to the
1524mm (five foot) line exclusive
of all work listed separately) Job Sum ***  $________

0005 Scale House; complete
(Including all utilities to the
1524mm (five foot) line exclusive
of all work listed separately) Job Sum ***  $________

0006 Fuel Shut-off House; complete
(Including all utilities to the
1524mm (five foot) line exclusive
of all work listed separately) Job Sum ***  $________

0007 Air Craft Control Tower; complete
(Including all utilities to the
1524mm (five foot) line exclusive
of all work listed separately) Job Sum ***  $________

0008 PCB Abatement Job Sum *** $________

0009 Mercury Abatement Job Sum *** $________

0010 CDC Abatement Job Sum *** $________
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BIDDING SCHEDULE (Cont)
                                                                                   
Item                        Estimated Unit Estimated
 No.      Description                      Quantity      Unit    Cost      Amount   

0011 Drilled Piers

0011AA 18-In Drilled Piers 1889 M $______ $________

0011AB 24-In Drilled Piers 241 M $______ $________

0011AC 30-In Drilled Piers 65 M $______ $________

0011AD 36-In Drilled Piers 1508 M $______ $________

0012 All Exterior Work outside the
building’s five foot line (Including
of all utilities, earthwork, paving
sidewalk, curb and gutter, demolition,
turfing and all other work not
listed separately Job Sum *** $________

0013 Final Record Drawings Job Sum *** $100,000.00
_________________________________________________________________________

                                      TOTAL BASE BID    $________________
   

OPTION NO. 1: All work required by the plans and specifications for the Demolition 
of the Fire Station.

0014 Hazardous Waste Abatement Job Sum *** $________

0015 Building and All Other Demolition Job Sum *** $________

                                            TOTAL OPTION NO 1.  $________

OPTION NO. 2: All work required by the plans and specifications for the Demolition 
of the Control Tower.

0016 Hazardous Waste Abatement Job Sum *** $________

0017 Building and All Other Demolition Job Sum *** $________

                                            TOTAL OPTION NO 2.  $________
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BIDDING SCHEDULE (Cont)
                                                                                    
Item                        Estimated Unit Estimated
 No.      Description                       Quantity      Unit    Cost      Amount   _

OPTION NO. 3: All work required by the plans and specifications for the construction
of the Runway Approach Lighting and the Lighting Vault

0018 Runway Approach Lighting Job Sum ***  $_________

0019 Lighting Vault; Complete including
all  utilities excluding work listed
separately Job Sum *** $_________

0020 Drilled Piers

0020AA 457mm (18-In) Drilled Piers 36 M $________ $_________

0020AB 610mm (24-In) Drilled Pier 18 M $________ $_________

                                        TOTAL OPTION NO. 3   $____________

                    TOTAL BASE BID PLUS OPTIONS 1 THRU 3 $________________

NOTES:

1 (a)  For the purpose of initial evaluation of bids, the following will be 
utilized in resolving arithmetic discrepancies found on the face of the bidding

 schedule as submitted by bidders:

(1)Obviously misplaced decimal points will be corrected;

 (2)In case of discrepancy between unit price and extended price, the unit
     price will govern;

(3)Apparent errors in extension of unit prices will be corrected; and

     (4)Apparent errors in addition of lump-sum and extended prices will be 
corrected.  

(b)  For the purposes of bid evaluation, the Government will proceed on the 
assumption that the bidder intends his bid to be evaluated on the basis of the 
unit prices, extensions, and totals arrived at by resolution of arithmetic 
discrepancies as provided above and the bid will be so reflected on the abstract
of bids.  (EFARS 14.406-2)

2.  If a modification to a bid based on unit prices is submitted, which provides for
a lump sum adjustment to the total estimated cost, the application of the lump sum
adjustment to each unit price in the bid schedule must be stated.  If it is not
stated, the bidder agrees that the lump sum adjustment shall be applied on a pro
rata basis to every unit price in the bid schedule.
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NOTES: (cont)

3.  Bidders must bid on all items.

4.  Costs attributable to Division 01 - General Requirements are assumed to be
prorated among bid items listed.

5.  Responders are advised that this requirement may be delayed, canceled or revised
at any time during the solicitation, selection, evaluation, negotiation and/or final
award process based on decisions related to DOD changes in force structure and
disposition of the Armed Services.

6. For the purpose of this solicitation, the word "item" shall be considered to
mean "schedule" as used in Provision 52,214-0019, CONTRACT AWARD--SEALED
BIDDING--CONSTRUCTION, in Section 00100 INSTRUCTIONS, CONDITIONS, AND NOTICES TO
BIDDERS, excluding additives, deductives or options

7  EVALUATION OF OPTIONS (JUL 1990) (FAR 52.217-5)

Except when it is determined in accordance with FAR 17.206(b) not to be in the
Government's best interests, the Government will evaluate offers for award purposes
by adding the total price for all options to the total price for the basic
requirement.  Evaluation of options will not obligate the Government to exercise the
option(s).

8 OPTION FOR INCREASED QUANTITY – SEPARATELY PRICED LINE ITEM (MAR 1998)
(FAR 52.217-7)

The Government may require the completion of the numbered line item, identified
in he Bidding Schedule as an option item, in the quantity and at the price stated in
the Bidding Schedule.  The Contracting Officer may exercise the option by written
notice to the Contractor within the period specified in the Bidding Schedule. 
Completion of added items shall continue at the same schedule as the Base Bid unless
otherwise noted in the SPECIAL CONTRACT REQUIREMENTS, paragraph 1 entitled
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK.        

9.  The Government reserves the right to exercise the option(s) either singularly or
in any combination for up to 90 calendar days after award of the Base Bid without an
increase in the Offeror's Bid Price.

10. Abbreviations

For the purposes of this solicitation, the units of measure are represented as
follows:

       M   (Meters)
       M2  (Square Meters)
       M3  (Cubic Meters)
       mm  (Millimeter)
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SECTION 01000

CONSTRUCTION SCHEDULE
05/1998

AMENDMENT #0001

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00800 SPECIAL CONTRACT 
REQUIREMENT clauses COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and 
LIQUIDATED DAMAGES:

                             Commencement      Completion    Liquidated
                              of Work            of Work      Damages
                              (calendar        (calendar    per calendar
 Item of Work                   days)            days)       day    _ 

(1) Fire Station and         Within 10 days
    Associated Site          after receipt of
    Utilities                Notice to Proceed   375 days         $  500.00
    & Site Work

(2) Abatement and            60 days After   
    Demolition of            Completion of
    of Bldg 90050            Item of Work (1)     60 days         $  300.00
    and Associated
    Utility Demo.

(3) Air Traffic Control
    Tower & Lighting 
    Vault and Associated     Within 10 days
    Utilities and Site       After N.T.P.        500 days         $1,000.00
    Work

(4) Abatement and            60 days After
    Demolition of Building   Completion of
    90049 and Associated     Item of Work (3)
    Utilities & Site Demo.                        60 days         $  500.00

(5) Ammo Load Apron and
    Taxiway and Associated   200 days After
    Utilities                N.T.P.              300 days         $  500.00

(6) Passenger Air Terminal   Within 10 days
    Building and Associated  After N.T.P.
    Utilities & Site Work                        540 days         $  750.00

SECTION 01000  Page 1



Fort Hood  Fixed Wing Aircraft Park FHFWA
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0013

(7) All Fuel Lines and       Within 10 days
    Associated Controls,     After N.T.P.        300 days         $  500.00
    Hydrants, etc., and          
    Aircraft Parking West
    of Demarcation Line

 (8) All Work Not            Within 10 days
     Separately Listed       after N.T.P.        540 days         $  200.00

 (9) Establishment of Turf         *                *                 ---

(10) O&M Manuals                  **               **             $   20.00
  
(11) Final As-Built Drawings     ***             540 days         $   25.00

Amend #0001
(12)Fire Station Work     10 days after   Within 60 days of start $  100.00
 Restriction Area         approval by     within 375 days of NTP
                          Airfield

(13)Aircraft Parking      10 days after   Within 70 days of start $  100.00
 Restriction Area         approval by     within 300 days of NTP
                          Airfield

(14)Ammo Load Apron       10 days after   Within 90 days of start $  100.00
 Restriction Area         approval by     within 500 days of NTP
                          Airfield
______________________________________________________________________________

*Establishment of Turf

Planting and maintenance for turfing shall be in accordance with 
Section 02933 ESTABLISHMENT OF TURF.  No payment will be made for 
establishment of turf until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.

**O&M Manuals for each building shall be turned-in to the Government, 30 
days before completion of a Item of Work.

***See SECTION 01770 - CONTRACT CLOSEOUT, paragraph titled RECORD DRAWINGS.

  1.1.1   Testing of Heating and Air-Conditioning Systems

The times stated for completion of this project includes all required 
testing specified in appropriate specification sections of heating, air 
conditioning and ventilation systems including HVAC Commissioning.  
Exception: boiler combustion efficiency test, boiler full load tests, 
cooling tower performance tests, and refrigeration equipment full load 
tests, when specified in the applicable specifications, shall be preformed 
in the appropriate heating/cooling season as determined by the Contracting 
Officer. 

SECTION 01000  Page 2



Fort Hood  Fixed Wing Aircraft Park FHFWA
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0013

Amend #0001
1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK   

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
  
    4     4     4     4     6     4     3     3     4     4     3     4

  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."

1.3   CONSTRUCTION PHASING

The Contractor will be working adjacent to and on active aircraft taxiways, 
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runways, and supoort areas while Robert Gray Army Airfield is in operation 
of Military and Civilian aircraft.  RGAAF is critical to the Army's mission 
and national security.  The contractor shall take care not to interfere or 
detrimentally affect the operation of the air field runway or other 
facilities.  Airfield operations must be maintained at all time.  Airfield 
operations can not tolerate typical construction dust and flying debris.  
The contractor must include in his Demolition Plan and Environmental 
Protection Plan procedures with intensive control measures to minimize dust 
and ensure that flying debris is eliminated.  The contractor shall 
anticipate short periodic delays as well as extended periods as noted below 
to accommodate airfield operations.

The Contractor shall comply with all airfield safety and operational 
requirements.  While working adjacent to active taxiways and runways, the 
Contractor's foreman in charge of the workers shall have a radio and be in 
constant communications with the airfield tower.  The Contractor-supplied 
hand-held radios shall be equal to model #M-RK I, 900MHz Ericsson EDACS 
Portable Radio and shall be on Frequency (to be programmed by DOIM).  The 
Contractor shall provide one additional operational radio for 
communications with the control tower for use by the Government's Quality 
Assurance Representative.  The Contractor shall pay $32.00 per month per 
radio for Airtime for the length of the Contract or a total of $ 2000 for 
total airtime to the Fort Hood DOIM.  The radios will be turned-in to the 
Government at the end of the Contract.  

All workers shall wear reflectorized bright red/orange high-visibility 
safety vests when working adjacent to taxiways and runways.

A.  Construction of aircraft parking, vehicle roads, and the ammo load 
apron within 46 meters (150 feet) of the centerline of the existing west 
(running N-S) taxiway is restricted to the following phasing plan.  

Amend #0001
The contractor shall allow a minimum of 30 days prior notice for 
approval/disapproval of his proposed schedule to work in the various Work 
Restricted Areas (WRA).  All aircraft will be diverted during the 
contractor's work in the WRA.  Therefore, the duration of work in these 
areas must be minimized.  The contractor must ensure that the taxiway is 
safely accessible for the user's traffic throughout work in the WRA's.  In 
order to allow for deployment of ammunitions, the contractor should 
anticipate being required to stop work and evacuate  the WRA's for up to 3 
each 48 hour-periods during scheduled work in the WRA's.  

    (1) Construction in this area may be halted for periods of 15 minute 
intervals when aircraft are using this taxiway.  This should happen no more 
than 10 times a week on average.

    (2) The Contractor shall erect a temporary 1 meter (3 feet) height 
chain-link fence along the 46 meters (l50-foot) work restriction line at 
the new fire station (Sheets CC-1 and CC-2), at the south parking apron 
(Sheets CA-1, CA-5, CA-9, CA-15, CA-17, and CA-19), at the ammo load apron 
(Sheets C-8 and C-10).  This fence shall restrict personnel and equipment 
from entering the work restriction area.  The "work restriction areas" are 
areas between the centerline of the west Taxiway to 46 meters (150 feet) to 
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the west of the centerline.  The fence shall be maintained from Contractor 
mobilization at the site until final inspection of the site.

    (3) The Contractor shall schedule his construction within the work 
restriction area at the Fire Station so that once he starts work in the 
Fire Station Area, he can complete the work within 60 days.  Additionally, 
this work shall be completed 375 days after the Notice to Proceed.  
Liquidated Damages for this Item of Work shall be $100.00 per calendar day.

    (4) The Contractor shall schedule his construction within the work 
restriction area at the Aircraft Parking Area so that once he starts work 
in the Aircraft Parking Area, he can complete the work within 70 days.  
Additionally, this work shall be completed 300 days after the Notice to 
Proceed.  Liquidated Damages for this Item of Work shall be $100.00 per 
calendar day. 

    (5)  The Contractor shall schedule his construction within the work 
restriction area at the Ammo Load Apron Area so that once he starts work in 
the Ammo Load Apron Area, he can complete the work within 90 days.  
Additionally, this work shall be completed 500 days after the Notice to 
Proceed.  Liquidated Damages for this Item of Work shall be $100.00 per 
calendar day.  

Amend #0001
    (6)  Work in the Aircraft parking Restricted Area and work in the Ammo 
Restricted Area cannot be performed at the same time.  Each must be 
scheduled to allow the airfield full use the of the opposite restricted 
area.

B. Airfield Approach Lighting:

    (l) The existing approach lighting shall not be removed or made 
inoperative until the new approach lighting is operational.  See Sheet EW4.

    (2) The erection of the metal centerline light bars and flashers shall 
not commence until all foundations, electrical handholes, conducts, ducts, 
conductors, etc., are completed and ready for final erection of light 
standards.  Final erection of FAA type metal light structures shall be  
completed at one end ofthe runway before work on the other end shall start. 
The Contractor shall complete the installation and testing of the FAA 
approved light structures within 10 days after starting at either end.

      (3)  Construction of the threshold light bar at either end of the 
runway shall not begin until all materials for the work are approved and 
on-site.  The Contractor shall inventory all the equipment and report the 
results of the inventory to the Q.A.  The Contractor shall notify the 
Government 30 days before his scheduled start of this work.   The Government 
shall designate a temporary runway threshold location and  the Contractor 
shall provide all temporary lights, conductors, electrical power, structures, 
etc. for  the temporary threshold light bar.  The Contractor shall maintain 
the temporary threshold light bar from the time of operations (5 days before 
start of new runway threshold light bar) until the new threshold light bar is 
operational.  The Contractor shall remove the temporary threshold light bar 
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and restore the runway to it's original condition.  the Contractor shall 
repeat this operation at each end of the runway during separate construction 
times.  Construction of the threshold light bar will be limited to 30 days at 
each end of the runway.

   C.  Taxiway and Runway Lighting and Signage.

      1.  Existing taxiway, runway and airfield signage lighting shall not be 
removed or made inoperative until the new lighting is operational or a 
transfer from the old lighting to the new is ready for a 
1-hour transfer.

      2.  Contractor's construction and operations near the taxiways and 
runways will be restricted and limited to times when the airfield is not 
conducting aircraft landings, take-offs or operations on taxiways.  The 
Contractor shall anticipate construction delays lasting 15 minutes or more 
several times a day.

See Electrical Sheets for detail of temporary threshold light bar and 
additional requirements.

Amend #0001
    D.  Fire Alarm and Fire Sprinkler Systems.

The Contractor shall submit the fire alarm and fire sprinkler transmittals 
such that they are approved within 180 days after the notice to proceed.  The 
fire alarm and fire sprinkler systems shall be tested per specification and 
completely operational 30 days before the Final Inspection.  Only 50% payment 
for all activities related to the fire alarm and fire sprinkler systems will 
be allowed prior to all contract requirements to include the final acceptance 
testing is successfully completed and the system is approved and accepted by 
the Contracting Officer. 

1.4   WORK RESTRICTIONS

 1.4.1   Working Hours

The normal duty working shift shall be  Monday through Friday, 8:00 a.m. - 
4:30 p.m.

Amend #0001
1.5   UTILITIES

1.5.1   Payment for Utility Services

Water and electricity are available from Government-owned and operated 
systems and will be charged to the Contractor at rates as provided in 
Contract Clause 52.236.14 AVAILABILITY AND USE OF UTILITY SERVICES.

1.5.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing 21 days prior to date 
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of requested outage:

a.    Water,  and sewer outages shall be held to a maximum
 duration of 2 

b.  Approved electrical outages shall have a maximum duration of 
1-hour.  No aerial electrical outage shall be allowed on circuits 
indicated to be hot tapped on the drawings.  The Contractor shall 
perform work on this circuit hot and meet all safety requirements for 
this type work.

      c.  No gas utility outages are permitted.  Hot tap new gas line to 
existing.

      d.  All utility outages shall be scheduled only on Saturdays, Sundays, 
or holidays unless specific approval is otherwise received.

1.6   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing 21 days prior to date of requested outage:

a.  One lane traffic shall be maintained at all times, at least two 
flagmen will be on duty at assist traffic in the open lane, when other 
lanes are closed due to the Contractor's operations.  Flagmen will meet 
the requirements of Item 7.7 of the Texas State Department of Highways 
and Public Transportation Standard Specifications for Construction of 
Highways, Streets, and Bridges, 1982 Ed.

   
      b.  The final street repair shall be completed within 14 days after the 

start of any street crossing.  Any part of the street returned to 
service prior to final repair shall be maintained smooth with hot-mix 
cold-lay surface course.

         
      c.  Open cuts across paved roads and streets for utility crossings 

will not be allowed.  Utility crossings will be accomplished by boring 
or jacking procedures only.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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SECTION 01320

PROJECT SCHEDULE
Amend #0001

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of the specification to the 
extent referenced.  The publications are referenced in the text by basic 
designation only.

ENGINEERING REGULATIONS (ER)

ER 1-1-11 (1995) Progress, Schedules, and Network 
Analysis Systems

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

        
SD-07 Schedules

Preliminary Project Schedule; FIO.

Initial Project Schedule; GA.

Periodic Schedule Updates; GA.

Three copies of the schedules, in hard copy and on data disk(s), showing 
codes, values, categories, numbers, items, etc., as required.

        
SD-08 Statements

Qualifications Of Scheduler; FIO.

Documentation showing qualifications of personnel preparing schedule 
reports.

        
SD-09 Reports

Narrative Report; FIO.

Schedule Reports; FIO.
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Three copies of the reports, in hard copy and on data disk(s), showing 
numbers, descriptions, dates, float, starts, finishes, durations, 
sequences, etc., as required.

AM#0001
1.3   QUALIFICATIONS OF SCHEDULER

The Contractor shall designate a scheduler who shall be responsible for the 
preparation of the project schedule and periodic updates.  The scheduler 
shall have previous experience in creating and reviewing computerized 
schedules.  The scheduler shall have the responsibility of updating and 
coordinating the schedule in a timely manner.  Qualifications of this 
individual shall be submitted to the Contracting Officer for review with 
the Preliminary Project Schedule submission.  The scheduler shall be full 
time whose sole responsibility will be scheduling and will be at the site 
at all times during progress of the work.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   GENERAL

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared.  The scheduling of 
construction shall be the responsibility of the Contractor.  Contractor 
management personnel shall actively participate in its development.  
Subcontractors and suppliers working on the project should also contribute 
in developing and maintaining an accurate and current Project Schedule.  
The approved Project Schedule shall be used to measure the progress of the 
work, to aid in evaluating time extensions, and to provide the basis for 
all progress payments.

3.2   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below. A data 
disk and a printed, legible network diagram are required for each 
submission.  Submissions shall contain the same level of detail as is being 
used by the contractor for project management.

  
3.2.1   Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the contractor's planned 
operations for the first 90 calendar days shall be submitted within 15 
calendar days after Notice to Proceed is acknowledged unless otherwise 
approved by the Contracting officer.  Summary activities for the remainder 
of the project will be included along with budgeted costs for all 
activities.  The sum of the budgeted costs shall equal the contract amount. 
 This schedule, upon acceptance, will be used for payment purposes not to 
exceed 90 calendar days after Notice to Proceed. After that time period, 
the approved, updated Initial Schedule shall be used.

3.2.2   Initial Project Schedule Submission
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The Initial Project Schedule shall be submitted for approval within 45 
calendar days after Notice to Proceed is acknowledged unless otherwise 
approved by the Contracting Officer. This schedule shall provide a logical 
sequence of activities which represent work activities throughout the 
entire project and shall be at a level of detail appropriate as defined in 
paragraph PROJECT SCHEDULE.  The Government has 30 days for approval.

3.2.3   Periodic Schedule Updates

Based on an evaluation of actual job progress during meetings specified in 
paragraph PERIODIC PROGRESS MEETINGS, the Contractor shall submit Periodic 
Schedule Updates.  These periodic updates shall enable the Contracting 
Officer to assess the Contractor's progress. If the contractor fails or 
refuses to furnish the information and project schedule data which, in the 
judgement of the Contracting Officer or authorized representative, is 
necessary for verifying the contractor's progress, the contractor shall be 
deemed not to have provided an estimate upon which progress payments may be 
made.

3.3   SUBMISSIONS REQUIREMENTS

The following items shall be submitted by the Contractor with the Initial 
and Preliminary Project Schedule submissions and every Periodic Project 
Schedule Update throughout the life of the project:

Amend #0001
3.3.1   Data Disks

Three data disks containing the project schedule shall be provided.  Data 
on the disks shall be in the format specified.  The automated scheduling 
software utilized by the Contractor shall be capable of direct data input 
into the scheduling system currently in use by the Government or shall be 
in Standard Data Exchange Format (SDEF) as stated below.  The Government 
can provide a list of scheduling programs which support SDEF.  (The 
Government uses Primavera for Windows, Version 3.0, subject to current 
update). The Contractor will be responsible for the accuracy of this data 
and successful data transfer to the Government.  In the event of faulty 
disk(s), the Contractor will be responsible for replacement.

3.3.1.1   Standard Data Exchange Format 

If direct exchange of data is not possible, data shall be provided in 
format according to ER 1-1-11, Appendix A, Scheduling System Data Exchange 
Format (SDEF) dated 15 June 95.  If SDEF is used, records must conform to 
the sequence, column position, length, value, and field definitions 
described in the regulation.

3.3.1.2   File Medium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB of 
data, under the Windows operating system.

3.3.1.3   Disk Label
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A permanent exterior label shall be affixed to each disk submitted.  The 
label shall indicate the scheduling program used, format of data transfer 
(Primavera or SDEF), file name, type of schedule (original, update, or 
change), contract number, project name, project location, data date, and 
name and telephone number of person responsible for the schedule.

3.3.1.4   File Name

Each file submitted shall have a name related to either the schedule data 
date, project name, or contract number.  The Contractor shall develop a 
naming convention that will insure that the names of the files submitted 
are unique and in sequence. 

AM#0001
3.3.2   Network Diagram

The Network Diagram shall be required on the preliminary and initial 
schedule submissions and on periodic schedule update submissions.  The 
Network Diagram shall depict and display the order and interdependence of 
activities and the sequence in which the activities are to be accomplished. 
 Activity numbers, descriptions, durations, milestones and constraint dates 
must be shown, and the critical path easily apparent.  The network diagram 
must be legible in its electronic form, or another means of production 
shall be required subject to Contracting Officer approval.  Legibility 
shall be determined upon submission of the Preliminary Schedule.Completed 
progress shall be clearly and easily distinguishable from the critical path 
and incomplete work. The network diagram shall be time scaled.

3.3.3   Narrative Report

A Narrative Report shall be provided with each periodic update of the 
project schedule.  The Narrative Report shall include:  a description of 
activities along the critical path, a description of current and 
anticipated problem areas or delaying factors and their impact, and an 
explanation of corrective actions to be taken if necessary to maintain 
and/or regain schedule.  This report shall be provided for use with the 
updated schedule in evaluating current progress and as an indicator of 
upcoming progress.  This report shall also accompany pay requests for 
payment evaluation.

    
3.3.4   Approved Changes

Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the periodic schedule updates.

Amend #0001
3.3.5   Schedule Reports

The format for each activity for the schedule reports listed below shall 
contain: Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float, Responsibility, Activity Earnings, Activity 
% Complete.  Actual Start and Actual Finish Dates shall be printed for 
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those activities in-progress or completed.

Amend #0001
3.3.5.1   Activity Report

A list of all activities sorted according to activity number and then 
sorted according to Early Start Date.  For completed activities, the Actual 
Start Date shall be used as the secondary sort.

3.3.5.2   Total Float Report

A list of all activities sorted in ascending order of total float.  
Activities which have the same amount of total float shall be listed in 
ascending order of Early Start Dates.

Amend #0001
3.3.5.3   Earnings Report

A compilation of the Contractor's Total Earnings on the project from the 
Notice to Proceed until the most recent Monthly Progress Meeting.

Amend #0001
3.3.5.4   Responsibility Report

A list of all activities sorted by Responsibility, then sorted by activity, 
late start date, then float.  Report shall subtotal earnings and provide a % 
complete by Responsibility and then total project.

3.3.5.5   S - Curve  

An S-Curve shall be provided with the initial and each periodic update of the 
project schedule showing, early, late, actual, and projected earnings.  It 
may be on an 8 ½" X 11" format.  It shall show both bar chart (showing the 
monthly earnings)  and a S-curve  showing the cumulative earnings and 
cumulative % complete. 

Amend #0001
3.4   PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule.  No activity 
duration shall be greater than 30 days.  The Network shall contain a 
minimum of 600 Activities.  The color/finish sample board shall be an 
activity on the Network with a duration of 110 days and a start date the 
same as the NTP.  The cost of any single activity shall not exceed 
$50,000.00.

3.4.1   Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule.  The Contractor shall provide the Project 
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Schedule in  the Precedence Diagram Method (PDM).

3.4.2   Level of Detail Required

The Project Schedule shall be at a level of detail appropriate for the size 
and complexity of the project.  Failure to develop or update the Project 
Schedule or provide data to the Contracting Officer at the appropriate 
level of detail, as specified by the Contracting Officer, shall result in 
the disapproval of the schedule.  The Contracting Officer will use the 
following conditions to determine the appropriate level of detail to be 
used in the Project Schedule.

3.4.3   Activity Durations

Contractor submissions shall be required to follow the direction of the 
Contracting Officer regarding reasonable activity durations.  Reasonable 
durations are those that allow the progress of activities to be accurately 
determined between payment periods.

3.4.4   Project Activities, General

Project activities shall consist of all construction activities, to include 
design-related activities, mobilization, demobilization, placement of 
warranty tags, O&M manuals, jobsite clean-up, and required testing and 
training.  Tasks related to the procurement of long-lead materials or 
equipment shall be included as separate activities in the project schedule, 
to include procurement, fabrication, delivery, installation, start-up, 
testing, and training.

3.4.5   Government Activities

Government and other agency activities that could impact progress shall be 
shown.  These activities include, but are not limited to the review of 
Government-approved submittals, inspections, utility tie-ins, delivery of 
Government-furnished equipment (GFE) and issuance of notice to proceed for 
phasing requirements.

3.4.6   Resources

All appropriate activities shall be assigned resources (labor, materials, 
equipment) that are expected to be used during the execution of the 
activity.

3.4.7   Costs

All work activities shall be cost-loaded with the amount budgeted.  The sum 
of all activities in the schedule shall equal the total contract amount.

3.4.8   Responsibility

All activities shall be identified in the project schedule by the party 
responsible for performing the work.  Responsibility includes, but is not 
limited to, the subcontracting firm, contractor work force, or government 
agency performing a given task.
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3.4.9   Work Areas

All activities shall be identified in the project schedule by the work area 
in which the activity occurs.

Amend #0001
3.4.10   Modification Number

Any activity that is added or changed by contract modification, including 
modifications for claims, shall be identified by a Government-furnished 
Modification number in lieu of the bid item.

3.4.11   Bid Item

All activities shall be identified in the project schedule by the Bid Item 
to which the activity belongs.  The bid item for each appropriate activity 
shall be identified by the Bid Item Code.

3.4.12   Phase of Work

All activities shall be identified in the project schedule by the phases of 
work in which the activity occurs.  The project phase of each activity 
shall be by a unique Phase of Work Code.

3.4.13   Category of Work

All Activities shall be identified in the project schedule according to the 
category of work which best describes the activity.  Category of work 
refers, but is not limited to, the procurement chain of activities 
including such items as submittals, approvals, procurement, fabrication, 
delivery, installation, start-up, and testing.  The category of work for 
each activity shall be identified by the Category of Work Code.

3.4.14   Data Dictionary

The Contractor shall submit a coding scheme that shall be used throughout 
the project for all activity codes contained in the schedule.  The coding 
scheme submitted shall list the values for each activity code category and 
translate those values into project specific designations.  For example, a 
Responsibility Code Value, "ELE", may be identified as "Electrical 
Subcontractor."  Activity code values shall represent the same information 
throughout the duration of the contract.

3.4.15   Project Start Date

The schedule shall start no earlier than the date that the Notice to 
Proceed (NTP) is acknowledged.  The Contractor shall include as the first 
activity in the project schedule an activity called "Start Project" or 
similar.  The "Start Project" activity shall have a constraint date equal 
to the date that the NTP was acknowledged and a zero day duration.

3.4.16   Constraint of Last Activity
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The Contractor shall include as the last activity in the project schedule 
an activity call "End Project".  The "End Project" activity shall have a 
constraint date equal to the completion date for the project and a zero day 
duration.  Completion of the last activity in the schedule shall be 
constrained by the currently approved contract completion date.  
Calculation on project updates shall be such that if the early finish of 
the last activity falls after the contract completion date, then the float 
calculation shall reflect a negative float on the critical path.

3.4.17   Interim Completion Dates

Contractually specified interim phasing completion dates shall also be 
constrained to show negative float if the early finish date of the last 
activity in that phase falls after the interim completion date.

3.4.18   Start Phase

The Contractor shall include as the first activity for a project phase an 
activity called "Start Phase X" where "X" refers to the phase of work.  The 
"Start Phase X" activity shall have a constraint date equal to the date 
that the NTP for the phase was acknowledged and a zero day duration.

Amend #0001
3.4.19   End Phase

The Contractor shall include as the last activity in a project phase an 
activity called "End Phase X" where "X" refers to the phase of work.  The 
"End Phase X" activity shall have a constraint date equal to the completion 
date for the phase and a zero day duration.

3.4.20   Lag Activities

Duration for Lag Activities shall not have negative value.

3.4.21   Open Ends

Open Ended Activities other than the last activity, " End Project", shall 
only be used with approval of the Contracting Officer.

3.4.22   Ownership of Float

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.  Use of Zero 
Free Float and Zero Total Float constraints shall not be allowed.

3.5   BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress.  Lack of 
an approved schedule, scheduling personnel, or approved periodic schedule 
updates shall result in an inability of the Contracting Officer to evaluate 
Contractor progress for the purposes of payment.  In this event, progress 
payments will not be made until corrective action or additional information 
is provided which is determined sufficient in the judgement of the 
contracting Officer to analyze progress.  The contractor's pay estimates 
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will be based upon the amount of work completed, as agreed upon between 
Government and Contractor personnel during the Periodic Progress Meetings 
further specified below.

3.6   DEFAULT PROGRESS DATA DISALLOWED

Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems.  Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports.

3.7   OUT-OF-SEQUENCE PROGRESS

Activities that have posted progress without predecessors being completed 
(Out-of-Sequence Progress) shall be allowed only by the case-by-case 
approval of the Contracting Officer.  If approval is not given, a revised 
schedule that reflects corrections to the original logic to show the 
current sequence of activities shall be submitted prior to payment being 
made for those items of work.

3.8   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss progress or payment shall be at  regular 
intervals mutually agreed to at the preconstruction conference.  During 
this meeting the Contractor will describe, on an activity by activity 
basis, all proposed revisions and adjustments to the project schedule 
required to reflect the current status of the project.  During this 
meeting, the Contracting Officer or Representative will approve activity 
progress, proposed revisions, and adjustments as appropriate.

Amend #0001
The contractor shall be responsible for meeting minutes.  Progress meeting 
minutes shall include as a minimum: a)  activity current progress; b) future 
activities scheduled within next 30 days; c) submittal status;  d) 
forthcoming Preparatory and Initial Inspections; e) RFI log; f) Deficiency 
Log; g) Change Status; h) Outstanding Critical Actions;  and i) Previous 
Meeting Discussions.

3.8.1   Meeting Attendance

The Contractor's Project Manager, Quality Control Manager or staff, and 
Scheduler shall attend the periodic progress meeting along with similar 
representation by the Government.

3.8.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than seven (7) working days after the periodic progress 
meeting.

3.8.3   Progress Meeting Agenda

Update information, including Actual Start Dates, Actual Finish Dates, 
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Remaining Durations, and Cost to Date shall be subject to the approval of 
the Contracting Officer.  The following is a minimum set of items which the 
Contractor shall address, on an activity by activity basis, during each 
progress meeting:

Amend #0001
3.8.3.1   Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently in  
progress or completed.

3.8.3.2   Duration

The estimated Remaining Duration for each activity in progress; 
calculations must be based on Remaining Duration in applicable work periods 
for each activity.

3.8.3.3   Cost

The earnings for each activity started.  Payment shall be based on earnings 
for each in-progress or completed activity.  Payment for individual 
activities shall not be made for work that contains quality defects.  A 
portion of the overall project amount may be retained based on lack of 
satisfactory progress.

3.8.3.4   Logic Changes

All logic changes pertaining to Notice to Proceed on change orders, change 
orders to be incorporated into the schedule, contractor-proposed changes in 
work sequence, corrections to schedule logic for out-of-sequence progress, 
lag durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

3.9   REQUESTS FOR TIME EXTENSIONS

Any request for a time extension from the Contractor, whether as a result 
of added or changed work due to a modification, a differing site condition, 
or unusually severe weather, shall be accompanied by justification, project 
schedule data and supporting evidence as the Contracting Officer may deem 
necessary for a determination as to whether or not the Contractor is 
entitled to an extension of time under the provisions of the contract.  
Submission of proof of delay, based on revised activity logic, duration, 
and costs (updated to the specific date that the delay occurred) is 
obligatory to any approvals.  Such a request shall be in accordance with 
the requirements of other appropriate Contract Clauses and shall include, 
as a minimum:

    a.  A list of affected activities.

    b.  A brief explanation of the causes of the change.

    c.  An analysis of the overall impact of the change proposed.

    d.  A sub-network of the affected area.
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Activities impacted in each justification for change shall be identified by 
a unique activity code contained in the required data file.

3.10   DIRECTED CHANGES

If Notice to Proceed (NTP) is issued for changes prior to settlement of 
price and/or time, the Contractor shall submit proposed schedule revisions 
to the Contracting Officer within seven (7) calendar days of the NTP being 
issued.  The proposed revisions to the schedule will be approved by the 
Contracting Officer prior to inclusion of those changes within the project 
schedule.  If the Contractor fails to submit the proposed revisions, the 
Contracting Officer may furnish the Contractor suggested revisions to the 
project schedule.  The Contractor shall include these revisions in the 
project schedule until the Contractor submits revisions, and final changes 
and impacts have been negotiated.  If the Contractor has any objections to 
the revisions furnished by the Contracting Officer, then the Contractor 
shall advise the Contracting Officer within seven (7) calendar days of 
receipt of the revisions.  Regardless of the objections, the Contractor 
will continue to update their schedule with the Contracting Officer's 
revisions until a mutual agreement in the revisions may be made.  If the 
Contractor fails to submit alternative revisions within seven (7) calendar 
days of receipt of the Contracting Officer's proposed revisions, the 
Contractor will be deemed to have concurred with the Contracting Officer's 
proposed revisions.  The proposed revisions will then be the basis for an 
equitable adjustment for performance of the work.

        -- End of Section --
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SECTION 01330

CONSTRUCTION SUBMITTAL PROCEDURES
Amend #0001

PART 1   GENERAL

1.1   SUMMARY
 
 1.1.1   Section Includes 
 
This section includes administrative and procedural requirements for   
construction submittals presented by the Contractor.  This section also 
includes requirements for developing, submitting and maintaining a 
"Submittals Register." 

 
1.1.2   Section Excludes 
 
This section does not include requirements for facility design submittals 
which are specified in Section 01015 DESIGN REQUIREMENTS AFTER AWARD.

1.2   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers as follows:

SD-01 Data

Submittals which provide calculations, descriptions, or documentation 
regarding the work.

SD-02 Manufacturer's Catalog Data

Data composed of catalog cuts, brochures, circulars, specifications and 
product data, and printed information in sufficient detail and scope to 
verify compliance with requirements of the contract documents.  A type of 
product data.

SD-03 Manufacturer's Standard Color Charts

Preprinted illustrations displaying choices of color and finish for a 
material or product.  A type of product data.

SD-04 Drawings

Submittals which graphically show relationship of various components of the 
work, schematic diagrams of systems, details of fabrication, layouts of 
particular elements, connections, and other relational aspects of the work.

SD-05 Design Data

Design calculations, mix designs, analyses, or other data, written in 
nature and pertaining to a part of the work.  A type of shop drawing.
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SD-06 Instructions

Preprinted material describing installation of a product, system or 
material, including special notices and material safety data sheets, if 
any, concerning impedances, hazards, and safety precautions.

SD-07 Schedules

Tabular lists showing location, features, or other pertinent information 
regarding products, materials, equipment, or components to be used in the 
work.

SD-08 Statements

A document, required of the Contractor, or through the Contractor, from a 
supplier, installer, manufacturer, or other lower tier Contractor, the 
purpose of which is to confirm the quality or orderly progression of a 
portion of the work by documenting procedures, acceptability of methods or 
personnel, qualifications, or other verifications of quality.

SD-09 Reports

Reports of inspections or tests, including analysis and interpretation of 
test results.  Each report shall be properly identified.  Test methods used 
shall be identified and test results shall be recorded.

SD-10 Test Reports

A report signed by an authorized official of a testing laboratory that a 
material, product, or system identical to the material, product or system 
to be provided has been tested in accordance with requirements specified by 
naming the test method and material.  The test report must state the test 
was performed in accordance with the test requirements; state the test 
results; and indicate whether the material, product, or system has passed 
or failed the test.  Testing must have been within three years of the date 
of award of this Contract.  A type of product data.

SD-11 Factory Test Reports

A written report which includes the findings of a test required to be 
performed by the Contractor on an actual portion of the work or prototype 
prepared for this project before it is shipped to the job site.  The report 
must be signed by an authorized official of a testing laboratory and must 
state the test was performed in accordance with the test requirements; 
state the test results; and indicate whether the material, product, or 
system has passed or failed the test.  A type of shop drawing.

SD-12 Field Test Reports

A written report which includes the findings of a test made at the job 
site, in the vicinity of the job site, or on a sample taken from the job 
site, on a portion of the work, during or after installation.  The report 
must be signed by an authorized official of a testing laboratory or agency 
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and must state the test was performed in accordance with the test 
requirements; state the test results; and indicate whether the material, 
product, or system has passed or failed the test.  A type of shop drawing.

SD-13 Certificates

Statement signed by an official authorized to certify on behalf of the 
manufacturer of a product, system or material, attesting that the product, 
system or material meets specified requirements.  The statement must be 
dated after the award of the contract, must state the Contractor's name and 
address, must name the project and location, and must list the specific 
requirements which are being certified.

SD-14 Samples

Samples, including both fabricated and unfabricated physical examples of 
materials, products, and units of work as complete units or as portions of 
units of work.

SD-15 Color Selection Samples

Samples of the available choice of colors, textures, and finishes of a 
product or material, presented over substrates identical in texture to that 
proposed for the work.  A type of sample.

SD-16 Sample Panels

An assembly constructed at the project site in a location acceptable to the 
Contracting Officer and using materials and methods to be employed in the 
work; completely finished; maintained during construction; and removed at 
the conclusion of the work or when authorized by the Contracting Officer.  
A type of sample.

SD-17 Sample Installations

A portion of an assembly or material constructed where directed and, if 
approved, retained as a part of the work.  A type of sample.

SD-18 Records

Documentation to record compliance with technical or administrative 
requirements.

SD-19 Operation and Maintenance Manuals

Data which forms a part of an operation and maintenance manual.

1.3   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.3.1   Government Approved Construction Submittals
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Governmental approval is required for any deviations from the Contract 
requirements and other items as designated in the RFP Solicitation or by 
the Contracting Officer.  Within the terms of the Contract Clause entitled 
"Specifications and Drawings for Construction," they are considered to be 
"shop drawings."

1.3.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.4   GOVERNMENT APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Government approval will not relieve the Contractor of the responsibility 
for any error which may exist, as the Contractor under the Design and 
Contractor Quality Control (CQC) requirements of this contract is 
responsible for design, dimensions, all design extensions such as the 
design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.5   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer, obtain the Designer of Record's approval, and promptly furnish a 
corrected submittal in the form and number of copies specified for the 
initial submittal.  If the Contractor considers any correction indicated on 
the submittals to constitute a change to the contract, a notice in 
accordance with the Contract Clause "Changes" shall be given promptly to 
the Contracting Officer.

1.6   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if all 
required Designer of Record or required Government approvals have not been 
obtained.

1.7   GOVERNMENT REVIEW OF INFORMATION ONLY SUBMITTALS

Contracting Officer review of Information Only submittals shall be for 
conformance with the Contract requirements but not for approval.  The 
Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the Contract requirements.  This does not 
relieve the Contractor from the obligation to furnish material conforming 
to the Contract; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated into the 
Work; and does not relieve the Contractor of the requirements to furnish 
samples for testing by the Government laboratory or for check testing by 
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the Government in those instances where the technical specifications so 
prescribe.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager representative and each item shall be 
stamped, signed, and dated by the CQC representative indicating action 
taken.  In addition, all submittals shall be checked and approved by the 
Designer of Record, and each submittal shall be stamped, signed, and dated 
by the Designer of Record certifying that the submittal complies with the 
Contract requirements.  Proposed deviations from the contract requirements 
shall be clearly identified.  Submittals shall include items such as:  
Contractor's, manufacturer's, or fabricator's drawings; descriptive 
literature including (but not limited to) catalog cuts, diagrams, operating 
charts or curves; test reports; test cylinders; samples; O&M manuals 
(including parts list); certifications; warranties; and other such required 
submittals.  Submittals requiring Government approval shall be scheduled 
and made prior to the acquisition of the material or equipment covered 
thereby.  Samples remaining upon completion of the work shall be picked up 
and disposed of in accordance with manufacturer's Material Safety Data 
Sheets (MSDS) and in compliance with existing laws and regulations.

Amend #0001
3.2   SUBMITTAL REGISTER (ENG FORM 4288)

The Contractor shall prepare and maintain a Submittal Register (ENG Form 
4228) for the technical specifications.  At the end of this section is one 
set of ENG Forms 4288 listing those items of for which submittals are 
required by the RFP's Division 1 and mandatory specification sections; this 
list is an illustration of how the submittal register (ENG Form 4228) shall 
look for the technical specifications.  This list may not be complete.  It 
is the Contractor's responsibility to review, edit, and complete this list 
as necessary prior to submission for Government approval.

Amend #0001
The Contractor shall furnish 4 sets of ENG Forms 4288 listing each item of 
equipment and material for which submittals are required by the 
specifications to the Contracting Officer for approval with each design 
submittal and with the corrected final construction documents; columns "c" 
thru "o" shall be completed by the Contractor.  The ENG Forms 4288 will 
become a part of the Contract after final approval.  The Contractor shall 
keep this diskette up to date and shall submit it  to the Government 
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together with the monthly payment request.  The approved submittal register 
will become the scheduling document and will be used to control submittals 
throughout the life of the contract.  This register and the progress 
schedules shall be coordinated.  Submission will be upon request only.

Amend #0001
3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 60 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  An additional 30 days shall be allowed 
and shown on register and contract schedule for review and approval of 
submittals related to : refrigeration and HVAC; Controls; Roofing, Fire 
Alarm and Fire Protection systems; hardware and structural steel.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Procedures

3.5.1.1   Additional Instructions

 In addition to the requirements of this section, additional instructions 
are specified in the attachment "INSTRUCTIONS TO CONTRACTORS FOR 
TRANSMITTAL REQUIREMENTS" located at the end of this section.

3.5.1.2   Contractor Review

 The Contractor's quality control representative shall review the listing 
at least every 30 days and take appropriate action to maintain an effective 
and updated system.  A copy of the register shall be maintained at the job 
site.  Revised and/or updated registers shall be submitted to the 
Contracting Officer at least every 60 days in quadruplicate (complete 
register need not be provided, only those portions containing additions or 
changes).
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3.5.1.3   Number of Copies

The Contractor shall provide 4 sets of all submittals.

3.5.1.4   Address to Receive Submittals

 Submittals shall be sent to the Corps of Engineers' Area Office assigned 
to the project.

Amend #0001
3.5.1.5   Additional Government Approved Submittals

 In addition to those specified in PART 1 paragraph SUBMITTAL 
CLASSIFICATION, the following classifications of submittals also require 
Governmental approval:

         a.  Fire Protection and Detection Submittals

In addition to the submittals required by each technical specification 
section, the Contractor shall prepare and submit, as one integrated 
submittal, shop drawings for the fire protection/detection system.  This 
submittal shall also include sprinkler plans and sections, fire detection 
and alarm plans and risers, and catalog cuts of proposed equipment.  The 
Contractor shall submit proof that the shop drawings were prepared by an 
engineer regularly engaged in fire protection/detection systems for at 
least 2 years, and that they are sealed by a registered professional 
engineer.  Shop drawings for the fire protection/detection system shall be 
prepared on full-size reproducibles.  The shop drawings submitted for 
review shall be submitted on full-size prints.  After updating all 
deviations, modifications, and changes, the final submittal shall be on 
reproducibles and CADD tapes; these will represent the final as-built 
drawings.

         b. Asbestos and lead-based paint abatement submittals.

         c. Color and finish sample submittals.

 
           d.  Hardware

           e. Roofing

3.5.1.6   Certificates of Compliance

Any certificates required for demonstrating proof of compliance of 
materials with specification requirements shall be executed in the number 
of copies required by the above paragraph "Number of Copies." Each 
certificate shall be signed by an official authorized to certify in behalf 
of the manufacturing company and shall contain the name and address of the 
Contractor, the project name and location, and the quantity and date or 
dates of shipment or delivery to which the certificates apply. Copies of 
laboratory test reports submitted with certificates shall contain the name 
and address of the testing laboratory and the date or dates of the tests to 
which the report applies. Certification shall not be construed as relieving 
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the Contractor from furnishing satisfactory material, if, after tests are 
performed on selected samples, the material is found not to meet the 
specific requirements.

3.5.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations. Deviations require both Designer of Record approval and 
Government approval.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  One (1) copy of the submittal will be returned to the 
Contractor.  The remainder will be retained by the Government.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   

3.9   STAMPS

Stamps used by the Contractor's CQC and by the Designer of Record on the 
submittal data to certify that the submittal meets contract requirements 
shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  ______________________________________(CQC System Manager) |
  |                                                                        |
  | SIGNATURE:  ______________________________________(Designer of Record) |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

3.10   INSTRUCTIONS TO CONTRACTORS FOR TRANSMITTAL REQUIREMENTS

                              FORT WORTH DISTRICT
     FOR INFORMATION ONLY (FIO) AND GOVERNMENT APPROVED (GA) SUBMITTALS

3.10.1   General Requirements

 a.  General requirements for transmittal of FIO and GA submittals is 
contained in the preceding specifications.  Specific requirements on how to 
transmit FIO and GA Submittals are outlined herein.

 b.  GA and FIO submittal data shall be transmitted under separate ENG Form 
4025s and assigned different Transmittal Numbers.  If GA and FIO submittal 
data is included in the same submittal, using the same ENG Form 4025, they 
will be considered an FIO submittal until the contractor corrects the error.

 c.  The Contractor shall designate on each Eng Form 4025, above the 
Transmittal No., either FIO or GA to show the transmittal type.  This 
procedure allows ready identification of FIO or GA submittals.  The 
Government reserves the right to redesignate the category (GA or FIO) of 
submittals incorrectly identified by the Contractor.

 d.  The Contractor shall assure all FIO submittals for each technical 
section are submitted prior to or concurrent with the GA submittals for 
that technical section.  If appropriate FIO submittals have not been 
submitted, the GA submittal will be returned disapproved.
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 e.  Data transmitted with ENG Form 4025 shall be identified by marking it 
with the same item number(s) appearing in the "Item No." column on the 
form.  The model number, part number, color, etc., of proposed materials or 
equipment shall be highlighted or otherwise identified.

Amend #0001
3.10.2   Specific Requirements for For Information Only (FIO) Submittals

 a.  One fully coordinated FIO submittal shall be made for each technical 
section.  Each FIO submittal listed on the ENG Form 4288, shall be 
submitted as a separate item on the ENG Form 4025 whenever possible.  
Technical data provided with the ENG Form 4025 shall conform to the 
"Submittals" paragraph in each Technical Section.  (Example:  SD-04 
Drawings as outlined herein.)

 b.  Items such as mill certificates or other test data unavailable until 
the equipment/material is manufactured/fabricated shall not be identified 
on the initial ENG Form 4025.  An explanation in the "Remarks" section 
shall explain this data will be submitted by Transmittal Number [ ] (fill 
in transmittal number) after materials are manufactured/fabricated (or 
other explanations as appropriate).  A separate submittal for long lead 
time equipment or material may be made if sufficient data is furnished to 
show contract compliance.  An explanation shall be provided in the 
"Remarks" section or on a separate sheet, if necessary, explaining why a 
partial submittal is being made.  Explanation shall include the estimated 
delivery date of the above equipment/material and the Transmittal Number of 
the submittal that will contain data required by the particular 
specification section for the remaining equipment/materials.  For contracts 
with several buildings/structures, separate transmittals for each technical 
section may be used if each building/structure is noted in the "Remarks" 
section of the ENG Form 4025.  Samples of materials shall be submitted 
along with technical data, not under separate transmittals.

3.10.2.1   FIO Submittal Review

 a.  The Contractor's Quality Control (CQC) Representative has full 
responsibility for reviewing and certifying that all FIO submittal data and 
all equipment and/or materials comply with the contract. In addition, 
submittals shall be checked and approved by the Designer of Record, and 
each submittal shall be stamped, signed, and dated by the Designer of 
record certifying that the submittal complies with the Contract 
requirements prior to submittal to the Government.  FIO Submittals are 
provided to the Government "For Information Purposes Only."  Contracting 
Officer approval is not required and will not be given.  The Government 
will not code any FIO submittals.  Copies of FIO Submittals will not be 
returned to the Contractor.

 b.  However, the Government may perform QA reviews and re-reviews of FIO 
submittals at any time during the contract.  If the Government determines 
submittal data is incomplete or not in compliance with contract, comments 
will be provided.  Comments will state, "Disagree with Contractor's 
Certified Compliance" and list items not in compliance or not provided as 
required by the contract.  The Contractor shall respond to all comments by 
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return FIO resubmittal on a new ENG Form 4025.  Repeated incomplete or 
non-complying FIO submittals with improper certifications may result in 
disapproval of the Contractor's Quality Control (CQC) Program and/or 
possible replacement of the Contractor Quality Control (CQC) personnel.

 c.  Performance of, or failure to perform QA submittal reviews or 
Government requirement to submit additional data on FIO submittals, will 
not prevent the Contracting Officer from requiring removal and replacement 
of non-conforming material incorporated into the work.  No adjustment for 
time or money will be allowed for corrections required because of 
non-compliance with contract plans and/or specifications.

3.10.3   Specific Requirements for Government (GA) Approved Submittals

 a.  The Contractor's Quality Control Representative is responsible for 
assuring all data submitted is complete and in compliance with contract 
requirements.  In addition, submittals shall be checked and approved by the 
Designer of Record, and each submittal shall be stamped, signed, and dated 
by the Designer of record certifying that the submittal complies with the 
contract requirements prior to submittal to the Government.  The Contractor 
shall assure all FIO submittals are submitted prior to or concurrent with 
the GA submittal for each technical section.  If the FIO submittals have 
not been submitted, the GA submittal will be returned disapproved.

 b.  A separate submittal shall be made for each technical section with GA 
submittals.  FIO submittal data shall not be mixed with GA submittal data.

 c.  The Government will provide written comments as appropriate and assign 
action codes to each item outlined on the back of the ENG Form 4025.  One 
(1) stamped and dated copy of the submittal, along with any comments, will 
be provided to the Contractor.  Action Code "A"- Approved As Submitted, and 
Code "B"- Approved Except As Noted, constitutes Government Approval.  The 
Contractor shall resubmit under a separate Transmittal Number all data 
necessary to show compliance with Government comments on all other action 
codes.

 d.  Government review time, as stated in Paragraph 3.3 - Scheduling, is a 
minimum of sixty (60) calendar days unless otherwise specified.  Government 
review time is exclusive of mailing time.  Review time starts the day of 
receipt by the Government and continues until the day comments or notice of 
approval is provided the Contractor.

 e.  If the Contractor considers any Government review comment to 
constitute a change to the contract, notice shall be given promptly as 
required under the Contract Clause entitled "Changes."  No request for 
"Equitable Adjustment" will be honored unless the Contractor complies fully 
with the prompt notice provisions of the contract.

3.10.4   Variations/Deviations/Departures from the Contract Requirements

    Contractor proposed variations, deviations, or departures from the 
contract requirements shall be noted in the "Variation" column of ENG Form 
4025 with an asterisk, for each FIO submittal.  A brief explanation, and 
the Transmittal Number of the appropriate GA submittal (as explained 
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below), shall be added to the "Remarks" section of the Form (or a separate 
sheet, if necessary).  Each variation, deviation, or departure shall be 
listed as an item on a separate GA submittal, which may contain other GA 
submittal items.  Variations, deviations, or departures will be processed 
and approved the same as GA submittals, provided they are included in a GA 
submittal.  Variations, deviations, or departures will not be approved in 
the FIO submittal, and will be disapproved, until they are properly 
submitted on a GA submittal.  Variations, deviations, or departures shall 
contain sufficient information to permit complete evaluation.  Additional 
sheets may be used to fully explain why a variation, deviation, or 
departure is requested.  The Government reserves the right to disapprove or 
rescind inadvertent approval of submittals containing unnoted variations, 
deviations, or departures.

3.10.5   Submittal Numbering

   Each submittal shall cover only one specification section.   For 
purposes of consistency and to provide compatibility with the Government's 
computerized submittal register, submittal numbers shall include a 
specification section prefix and special suffixes.  Note the following 
examples (for Technical Section 07416): 

 a.  New submittals - 07416-01, 07416-02, etc.

 b.  Resubmittals - 

  (1)  First resubmittal - 07416-01.01, 07416-02.01, etc.  

  (2)  Second resubmittal - 07416-01.02, 07416-02.02, etc.

  (3)  Third resubmittal - 07416-01.03, 07416-02.03, etc.

 

       -- End of Section --
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SECTION 01340

  
COLOR/FINISH SAMPLE BOARDS

Amend #0001

PART 1   GENERAL (NOT APPLICABLE)

PART 2   PRODUCTS

Amend #0001
2.1   COLOR/FINISH SAMPLE BOARDS

Color/finish board(s) shall have attached samples of all exterior and 
interior appearance related construction items the Contractor proposes to 
furnish, including, but not limited to, such items as masonry, coping, 
downspouts, roofs, EFIS, interior and exterior paints and finishes; wall 
covering; trim items; carpet; floor, wall and ceiling tiles; floor base; 
doors; plastic laminates for cabinet work, signage, bathroom partitions, 
window treatments, etc.  Each sample shall indicate color, texture, and 
finish; and, if patterned, shall be large enough to define full pattern.  
Samples shall be identified as to type of material, area of installation, 
manufacturer, and transmittal number under which certification of the 
material represented has been submitted in accordance with the requirements 
of Section 01330 SUBMITTAL PROCEDURES.  A separate color/finish board shall 
be provided for each building. Each board shall be labeled with the 
facility building number , the title of contract, contract number, and name 
of Contractor. Samples shall be mounted on a 3-mm thick white board no 
larger than 610 mm X 915 mm.  If necessary and as approved by the 
Government, more than one board may be provided for a building.  Epoxy 
glue, hot-melt glue, or contact cement shall be used to attach samples; 
Scotch tape, double-backed tape, or rubber cement will not be acceptable.  
Cover of binders shall contain title of contract, contract number, and name 
of Contractor.

PART 3   EXECUTION

3.1   SUBMITTAL PROCEDURES

One (1) complete set of coordinated color/finish sample board(s) shall be 
submitted to the Contracting Officer for approval within a period of time 
not to exceed 65 calendar days after  notice to proceed (NTP).  Contractor 
shall ensure that interior finish item technical data submittals are timely 
and that submittal actions have been completed before submitting sample 
board(s).  Samples shall not be submitted with technical data, as approvals 
will not be given for samples submitted separately from the color/finish 
sample board(s).  Upon receipt of the sample board(s), a 60-day review 
period by the Government can be anticipated.

3.2   GOVERNMENT APPROVAL
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Approval of the total color/finish sample board(s) shall be obtained before 
start of finish work involving items included on the board(s).

Amend #0001
3.3   FINAL SUBMITTAL

After receipt of final approval from the Government, four (4) complete sets 
of approved and corrected color-finish sample boards shall be prepared and 
submitted to the Contracting Officer.

        -- End of Section --
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SECTION 01368

SPECIAL PROJECT PROCEDURES FOR FORT HOOD
Amend #0001

PART 1   GENERAL

1.1   FORT HOOD AIRFIELDS

Contractors performing work under this contract may use airfields at Fort 
Hood with prior written notification and approval, providing:

    a.  All requests for Installation Airfield use shall be coordinated 
through the Office of the Commander, Installation Airfields, 
AFZF-DPC-AC, Hood Army Airfield, Fort Hood, TX  76544, telephone (817) 
287-4266/5836.

    b.  Potential users shall submit completed DA Forms 5205-R 
(Certificate of Insurance), 5206-R (Civil Aircraft Landing Permit), and 
5207-R (Hold Harmless Agreement).  Forms are available through the 
Point of Contact (POC) mentioned in paragraph (a) above.  User requests 
and specified forms shall be submitted at least 60 days before the 
first intended landing.

1.2   DIGGING PERMITS

The Contractor shall obtain digging permits directly from the Fort Hood 
Post DPW before any drilling, digging, or excavation is undertaken.  
Provide a completed form FHT 420-X10, Coordination for Land Excavation, to 
the DPW building 4228, Fort Hood, Texas for each permit.  Allow 20 days for 
Government review of digging permit requests.  A digging permit for a 
specified area of excavation expires 30 days after the issue date; 
Contractor must re-apply for a new permit to perform excavation in the area 
if the excavation was not started within the 30-day period.  Permits will 
identify all underground utilities within 1500 mm  of the designated area.  
Contractor shall be responsible for all repairs, costs, and damages due to 
excavating without permit or damaging an identified utility.  Unidentified 
utilities shall be repaired by the Contractor at Government expense.

1.3   CONDITIONS FOR USE OF FORT HOOD LANDFILL

Use of the Fort Hood Municipal Solid Waste Landfill, located at the 
intersection of Turkey Run Road and Clark Road, by the Contractor is 
subject to the operating requirements imposed on the landfill by the 
Landfill Operating Permit.  All waste delivered to the landfill will be 
inspected by the landfill operating contractor for materials that are not 
authorized in the landfill.  Trucks that contain unauthorized waste will be 
diverted for removal of the unauthorized material before being allowed to 
proceed to the working facility to dump their load.  Landfill operating 
hours are 0730-1700 Monday through Friday and 0730-1400 on Saturday.  
Questions concerning landfill policy and procedures may be answered by 
calling the landfill at 532-2256.  The following classes of materials are 
not authorized in the Fort Hood Municipal Solid Waste Landfill and will be 
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diverted as described below:

Amend #0001
      Recyclables: Cardboard and paperboard, light metal, aluminum and 
steel containers, paper, and plastic containers.  All materials shall be 
segregated prior to disposal.  Trucks entering the landfill with recyclable 
materials will be directed to a series of roll-off containers located at 
the entrance to the landfill for removal of the materials.  
Contractor/Transporters will be responsible for removing the unauthorized 
materials from the load and placing them in the properly marked container 
before proceeding to dump their load.  

     Compost Materials:  Untreated wood, branches, shrubs, grass, 
woodchips, unserviceable or odd sized pallets should be separated from the 
refuse load and delivered to the Fort Hood Compose Center located across 
Turkey Run Road from the landfill.

     Clean Fill Material and Inert Constructions and Demolition Wastes: 
Soil, sand, sod, rock, clean masonry, brick, concrete, and pavement. These 
materials are not accepted at the landfill.  Trucks containing the 
materials must be disposed of as directed by the Contracting Officer (KO) 
or the KO's Authorized representative.

      Salvageable Items: Tires, white goods and appliances, bulk scrap 
metal, lead-acid batteries, and engine and machine parts.  Salvageable 
items should be delivered to DRMO Bldg. 4286, located at 80th St and Tank 
Destroyer Blvd, phone 287-2723, Monday-Thursday, 0730-1300.

     Serviceable Pallets:  Serviceable pallets are to be delivered to Post 
Recycling Center (Bldg. 1345, located at 65th St. and Railhead Dr, phone 
287-6732, Monday-Friday, 0730-1600.)

     Freon:  Freon shall be collected in 501b retrievable containers and 
turned in to DPW supply, Bldg. 4406, 77th and Warehouse, phone 288-2383, 
Monday-Thursday, 0630-1700.  An empty container will be furnished upon 
turn-in of the full container.  Each container must be labeled  (R-12, 
R-22, etc.) and should not be mixed.  If Freon is unintentionally mixed, 
the Contractor shall properly label the container as mixed and inform the 
DPW supply of the suspected mixture.

   Regulated Waste:   Regulated wastes such as liquid waste, fluorescent 
light bulbs, oil filters, ordinance, explosives, pressurized gases, PCB 
ballasts, paints, solvents, antifreeze, pesticides, herbicides, radioactive 
material, and biohazardous material are not accepted.  Regulated waste 
shall be brought to the DPW Waste Classification Unit, Bldg. 1345, located 
at 37th and North Ave., phone 288-SNAP, Monday-Friday, 0800-1600, unless 
otherwise specified in the Contract.  All turn-ins are by appointment only. 
Call the DPW Classification Unit to schedule an appointment.  The DPW 
Classification Unit can help contractors with containers, packing 
procedures, waste classifications, and state notification.

Asbestos:  Generator manifests must be obtained from the DPW Waste 
Classification Unit, Bldg. 1345, located at 37th and North Ave, phone 
288-SNAP, Monday-Friday, 0800-1600.  The transporter must have two 
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originally signed manifests and then give the landfill 24 hours prior 
notice, phone 532-2256.  Delivery of asbestos containing material (ACM), 
friable and non-friable, must be made prior to 1200 on the day of delivery. 
 All ACM must be double bagged, in an enclosed trailer, off-loaded by hand 
and the driver must have two originally signed manifests.  One large bundle 
is not acceptable due to the possibility of bag breakage upon off-loading 
and disposal activities.  Non-friable ACM that has been damaged or has the 
potential of being damaged by offloading, grinding, cutting, sanding, 
disposal or other invasive actions must also be double bagged.

   Special Wastes:  Properly characterized special wastes including fuel 
(TPH) contaminated soils (<1500 ppm), and demolition debris contaminated 
with lead paint (TCLP <5.0 mg/L) are allowed in the landfill.  
Documentation of all characterization tests must be provided to the Fort 
Hood DPW Waste Classification Unit and the landfill manager a minimum 48 
hours prior to delivery of the material to the landfill.  The Transporter 
must have a properly completed manifest at the time of delivery to the 
landfill.  Copies of the Landfill's Waste Acceptance Plan, which contains 
specific requirements for disposal of the materials may be obtained from 
DPW Environmental, phone 287-8714; DPW Services, phone 287-9606 or 288-7842;
or the Landfill Operating Contractor, phone 532-2256.

The requirements of this clause are not intended to limit the Contractor's 
rights; the Contractor may dispose of recyclable, salvageable, regulated  
materials in any lawful manner the Contractor chooses outside of Fort Hood 
boundaries to the extent allowed by other contract provisions.

1.3.1   Landfill Permit

Contractor shall complete the attached Landfill Permit and give copies, 
laminated or inserted in page protectors, to drivers so that the drivers 
could leave them in their trucks.  Drivers can just hand the permit over to 
the scale operator at the landfill rather than having to remember all the 
information.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)
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                                       LANDFILL PERMIT
                                 US ARMY Corps of Engineers

COE POC and phone: ________________________________________________________

Contract name and number: _________________________________________________

___________________________________________________________________________

Contract completion date or end of authorization date: ____________________

Building or areas affected (i.e., Soldier's Development Center):

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

Prime Contractor Name: ____________________________________________________

Contractor POC and phone (i.e. someone on site that can get immediate 
action): __________________________________________________________________

        -- End of Section --
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SECTION 01410

ENVIRONMENT PROTECTION
Amend #0001

PART 1   GENERAL

1.1   GENERAL REQUIREMENTS

The Contractor shall perform the work minimizing environmental pollution 
and damage as the result of construction operations.  Environmental 
pollution and damage is the presence of chemical, physical, or biological 
elements or agents which adversely affect human health or welfare; 
unfavorably alter ecological balances of importance to human life; affect 
other species of importance to humankind; or degrade the utility of the 
environment for aesthetic, cultural and/or historical purposes.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air, and includes management of visual aesthetics, noise, 
solid waste, as well as other pollutants.  The environmental resources 
within the project boundaries and those affected outside the limits of 
permanent work shall be protected during the entire duration of this 
contract.

1.1.1   Subcontractors

The Contractor shall ensure compliance with this section by subcontractors.

Amend #0001
1.1.2   Environmental Protection Plan

The Contractor shall submit 2 copies of environmental protection plan 
within 15 working days after receipt of the notice to proceed.  A copy of 
the Environmental Protection Plan shall be submitted to the Fort Hood PDW 
Environmental Division (Building No. 4219).  Approval of the Contractor's 
plan will not relieve the Contractor of responsibility for adequate and 
continuing control of pollutants and other environmental protection 
measures.  The environmental protection plan shall include, but shall not 
be limited to, the following:

a.  A list of Federal, State, and local laws, regulations, and permits 
concerning environmental protection, pollution control and 
abatement that are applicable to the Contractor's proposed 
operations and the requirements imposed by those laws, 
regulations, and permits.

b.  Methods for protection of features to be preserved within 
authorized work areas like trees, shrubs, vines, grasses and 
ground cover, landscape features, air and water quality, fish and 
wildlife, soil, historical, archaeological, and cultural resources.

c.  Procedures to be implemented to provide the required environmental 
protection, to comply with the applicable laws and regulations, 
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and to correct pollution due to accident, natural causes, or 
failure to follow the procedures of the environmental protection 
plan.

d.  Location of the solid waste disposal area.

e.  Drawings showing locations of any proposed temporary excavations 
or embankments for haul roads, stream crossings, material storage 
areas, structures, sanitary facilities, and stockpiles of excess 
or spoil materials.

f.  Environmental monitoring plans for the job site, including land, 
water, air, and noise monitoring.

g.  Traffic control plan including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during wet 
weather, and the amount of mud transported onto paved public roads 
by vehicles or runoff.

h.  Methods of protecting surface and ground water during construction 
activities.

i.  Plan showing the proposed activity in each portion of the work 
area and identifying the areas of limited use or nonuse.  Plan 
should include measures for marking the limits of use areas.

j.  Drawing of borrow area location.  Protection measures required at 
the work site shall apply to the borrow areas including final 
restoration for subsequent beneficial use of the land.

k.  A recycling and waste prevention plan with a list of measures to 
reduce consumption of energy and natural resources; for example:  
the possibility to shred fallen trees and use them as mulch shall 
be considered as an alternative to burning or burial.

l.  Not Used.

m.  Training for Contractor's personnel during the construction period.

n.  Spill Prevention Control and Countermeasures Plan which shall 
include locations and inventory of petroleum products and 
hazardous materials.

o.  The contractor shall take care not to interfere or detrimentally 
affect the operation of the air field runway, taxiway or other 
facilities.  Airfield operations must be maintained at all times.  
Airfield operations can not tolerate typical construction dust and 
flying debris. The contractor must include in his Demolition Plan 
and Environmental Protection Plan procedures with intensive 
control measures to minimize dust and ensure that flying debris is 
eliminated.

1.1.3   Permits
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The Contractor shall obtain all needed permits or licenses.  The Government 
will not obtain any permits for this project; see Contract Clause PERMITS 
AND RESPONSIBILITIES.  The State department of natural resources, through 
the national pollutant discharge elimination system (NPDES), requires 
general permits, a notice of intent, and a notice of discontinuation.  The 
Contractor shall be responsible for implementing the terms and requirements 
of the appropriate permits as needed and for payment of all fees.

1.1.4   Preconstruction Survey

Prior to starting any onsite construction activities, the Contractor and 
the Contracting Officer shall make a joint condition survey after which the 
Contractor shall prepare a brief report indicating on a layout plan the 
condition of trees, shrubs and grassed areas immediately adjacent to work 
sites and adjacent to the assigned storage area and access routes as 
applicable.  This report will be signed by both the Contracting Officer and 
the Contractor upon mutual agreement as to its accuracy and completeness.

1.1.5   Meetings

The Contractor shall meet with representatives of the Contracting Officer 
to alter the environmental protection plan as needed for compliance with 
the environmental pollution control program.

1.1.6   Notification

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the previously mentioned Federal, State or 
local laws or regulations, permits, and other elements of the Contractor's 
environmental protection plan.  The Contractor shall, after receipt of such 
notice, inform the Contracting Officer of proposed corrective action and 
take such action when approved.  If the Contractor fails to comply 
promptly, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken.  No time 
extensions shall be granted or costs or damages allowed to the Contractor 
for any such suspensions.

1.1.7   Litigation

If work is suspended, delayed, or interrupted due to a court order of 
competent jurisdiction, the Contracting Officer will determine whether the 
order is due in any part to the acts or omissions of the Contractor, or 
subcontractors at any tier, not required by the terms of the contract.  If 
it is determined that the order is not due to Contractor's failing, such 
suspension, delay, or interruption shall be considered as ordered by the 
Contracting Officer in the administration of the contract under the 
contract clause SUSPENSION OF WORK.

1.1.8   Previously Used Equipment

The Contractor shall thoroughly clean all construction equipment previously 
used at other sites before it is brought into the work areas, ensuring that 
soil residuals are removed and that egg deposits from plant pests are not 
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present; the Contractor shall consult with the USDA jurisdictional office 
for additional cleaning requirements.

1.1.9   Payment

No separate payment will be made for work covered under this section; all 
costs associated with this section shall be included in the contract unit 
and/or lump sum prices in the Bidding Schedule.

1.2   SUBMITTALS

In addition to the Environmental Protection Plan specified above in 
paragraph GENERAL REQUIREMENTS, the following shall be submitted to the 
Contracting Officer:

Storm Water Pollution Prevention Plan

Submit a copy of the Contractor's detailed Storm Water Pollution Prevention 
Plan (SWPPP) developed in accordance with paragraph 1.3.5 Storm Water 
Pollution Prevention Plan, specification Section 01420 - BASIC STORM WATER 
POLLUTION PREVENTION PLAN, and the Environmental Protection Agency's storm 
water discharge regulations.

Hazardous Substance Reporting

The Contractor shall submit a copy of the attached Emergency Planning and 
Community Right to Know notification and other reports to the Contracting 
Officer and to the Facility Emergency Coordinator (FEC) as specified in 
PART 1 paragraph EMERGENCY PLANNING AND COMMUNITY RIGHT-TO-KNOW 
REQUIREMENTS. 

1.3   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify the land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
cleared, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without permission.  No ropes, cables, or guys shall be fastened to 
or attached to any trees for anchorage unless specifically authorized. 
Where such emergency use is permitted, the Contractor shall provide 
effective protection for land and vegetation resources at all times as 
defined in the following subparagraphs.  Stone, earth or other material 
displaced into uncleared areas shall be removed.

1.3.1   Work Area Limits

Prior to any construction, the Contractor shall mark the areas that need 
not be disturbed under this contract.  Isolated areas within the general 
work area which are to be saved and protected shall also be marked or 
fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, the markers shall be visible.  The Contractor's personnel 
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shall be knowledgeable of the purpose for marking and/or protecting 
particular objects.

1.3.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.

1.3.3   Unprotected Erodible Soils

Earthwork brought to final grade shall be finished as indicated.  Side 
slopes and back slopes shall be protected as soon as practicable upon 
completion of rough grading.  All earthwork shall be planned and conducted 
to minimize the duration of exposure of unprotected soils.  Except in cases 
where the constructed feature obscures borrow areas, quarries, and waste 
material areas, these areas shall not initially be totally cleared.  
Clearing of such areas shall progress in reasonably sized increments as 
needed to use the developed areas as approved by the Contracting Officer.

1.3.4   Disturbed Areas

The Contractor shall effectively prevent erosion and control sedimentation 
through approved methods including, but not limited to, the following:

a.  Retardation and control of runoff.  Runoff from the construction 
site or from storms shall be controlled, retarded, and diverted to 
protected drainage courses by means of diversion ditches, benches, 
berms, and by any measures required by area wide plans under the 
Clean Water Act.

b.  Erosion and sedimentation control devices.  The Contractor shall 
construct or install temporary and permanent erosion and 
sedimentation control features as indicated on the contract SWPPP 
drawings or as revised drawings by the Contractor as approved by 
the Contracting Officer Representative (COR).  Berms, dikes, 
drains, sedimentation basins, grassing, and mulching shall be 
maintained until permanent drainage and erosion control facilities 
are completed and operative.

c.  Not Used.  

1.3.5   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Borrow areas 
shall be managed to minimize erosion and to prevent sediment from entering 
nearby waters.  Spoil areas shall be managed and controlled to limit spoil 
intrusion into areas designated on the drawings and to prevent erosion of 
soil or sediment from entering nearby waters.  Spoil areas shall be 
developed in accordance with the grading plan indicated on the drawings. 

SECTION 01410  Page 5



Fort Hood  Fixed Wing Aircraft Park FHFWA
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0013

Temporary excavation and embankments for plant and/or work areas shall be 
controlled to protect adjacent areas from despoilment.

Amend #0001
1.3.6   Temporary Excavation and Embankments

If the Contractor proposes to construct temporary roads or embankments and 
excavations for plant and/or work areas, he shall submit the following for 
approval at least thirty (30) days prior to scheduled start of such 
temporary work:

      a.  A layout of all temporary roads, excavations, and embankments to 
be constructed within the work area.

      b.  Details of road construction and stabilization.  Stabilization of 
temporary roads, access drives, and storage yards shall be bituminous 
treatment only.  Re-application of bituminous treatment shall be when 
traffic has exposed 5% of the surface.

      c.  Details of the completed quarry or borrow excavation.

      d.  Plans and cross sections of proposed embankments and their 
foundations, including a description of proposed materials and methods of 
embankment stabilization.

      e.  A landscaping plan prepared by a competent landscape architect 
showing the proposed restoration of the area.  Removal of any necessary 
trees and shrubs outside the limits of required clearing or quarry, borrow, 
or waste areas shall be indicated.  The plan shall also indicate location 
of required guard posts or barriers required to control vehicular traffic 
passing close to trees and shrubs to be maintained undamaged.  The plan 
shall provide for the obliteration of construction scars as such and shall 
provide for a reasonably natural appearing final condition of the area.  
Modification of the Contractor's plans shall be made only with the written 
approval of the Contracting Officer.  No unauthorized road construction, 
excavation or embankment construction (including disposal areas) will be 
permitted.

       f.  A revision of the Pollution Prevention Plan to include temporary 
excavation and embankments.

1.4   WATER RESOURCES

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.  
Toxic or hazardous chemicals shall not be applied to soil or vegetation 
when such application may cause contamination of the fresh water reserve.  
Monitoring of water areas affected by construction shall be the 
Contractor's responsibility.  All water areas affected by construction 
activities shall be monitored by the Contractor.

1.4.1   Washing and Curing Water

Waste waters directly derived from construction activities shall not be 
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allowed to enter water areas.  Waste waters shall be collected and placed 
in retention ponds where suspended material can be settled out or the water 
evaporates to separate pollutants from the water.  Analysis shall be 
performed and results reviewed and approved before water in retention ponds 
is discharged.

1.4.2   Not Used

1.4.3   Stream Crossings

Stream crossings shall allow movement of materials or equipment without 
violating water pollution control standards of the Federal, State or local 
government.

1.4.4   Fish and Wildlife

The Contractor shall minimize interference with, disturbance to, and damage 
of fish and wildlife.  Species that require specific attention along with 
measures for their protection shall be listed by the Contractor prior to 
beginning of construction operations.

1.4.5   Storm Water Pollution Prevention Plan

For project sites greater than 20,230 square meters (5 acres) in size 
(including all temporary access roads, trailer sites, storage areas, and 
any other disturbed area associated with the project), the Contractor shall 
develop a detailed Storm Water Pollution Prevention Plan (SWPPP) and 
complete a Notice of Intent (NOI) for Storm Water Discharges as required 
for an NPDES General Permit administered by the Environmental Protection 
Agency (EPA).  The Contractor's detailed SWPPP shall be developed within 
the guidelines of the basic SWPPP provided as Section 01420 - BASIC STORM 
WATER POLLUTION PREVENTION PLAN and the Federal Register/Vol.63, No.128, 
July 6, 1998.  The Contractor shall submit his NOI to EPA not later than 48 
hours prior to start of work.  A dated copy of the Contractor's SWPPP and 
NOI shall be submitted to the Contracting Officer prior to commencement of 
construction activities.  In addition, the Contractor shall post a copy of 
the Corps' NOI, the Contractor's NOI, and a brief project description on 
the project bulletin board.  The Storm Water Permit information and NOI 
shall be posted in a conspicuous place accessible by the public at the 
entrance to the facility.  For the project description, the Contractor may 
use Section 1.1 of the SWPPP or write a brief description.

1.5   AIR RESOURCES

Equipment operation and activities or processes performed by the Contractor 
in accomplishing the specified construction shall be in accordance with the 
State's rules and all Federal emission and performance laws and standards.  
Ambient Air Quality Standards set by the Environmental Protection Agency 
shall be maintained.  Monitoring of air quality shall be the Contractor's 
responsibility.  All air areas affected by the construction activities 
shall be monitored by the Contractor.  

1.5.1   Particulates
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Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the air pollution standards to be exceeded or which would cause a 
hazard or a nuisance.  Sprinkling, chemical treatment of an approved type, 
light bituminous treatment, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.

1.5.1.1   Dust Control
   
See Section 01562 DUST CONTROL for additional requirements.

1.5.2   Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be 
controlled to Federal and State allowable limits at all times.

1.5.3   Odors

Odors shall be controlled at all times for all construction activities, 
processing and preparation of materials.

1.5.4   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State of Texas rules.

1.6   WASTE DISPOSAL

Disposal of wastes shall be as specified in Section 02220 DEMOLITION, 
disposal of regulated material shall be specified as in Sections 02051, 
02090, and 13280, respectively and as specified below.

1.6.1   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  Handling and disposal shall be 
conducted to prevent contamination.  Segregation measures shall be employed 
so that no hazardous or toxic waste will become co-mingled with solid 
waste.  The Contractor shall transport solid waste off Government property 
and dispose of it in compliance with Federal, State, and local requirements 
for solid waste disposal.  The Contractor shall comply with Federal, State, 
and local laws and regulations pertaining to the use of landfill areas 
(Fort Hood Municipal Landfill, etc.).
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1.6.2   Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
corrective action shall be performed and documented.  This documentation 
will be periodically reviewed by the Government.  Chemical waste shall be 
collected in corrosion resistant, compatible containers.  Collection drums 
shall be monitored and removed to a staging or storage area when contents 
are within 150 mm  of the top.  Wastes shall be disposed of in accordance 
with Federal and local laws and regulations.

1.6.3   Hazardous Wastes

The Contractor shall take sufficient measures to prevent spillage of 
hazardous and toxic materials during dispensing and shall collect waste in 
suitable containers observing compatibility.  The Contractor shall 
transport hazardous waste off Government property and dispose of it in 
compliance with Federal and local laws and regulations.  Spills of 
hazardous or toxic materials shall be immediately reported to the 
Contracting Officer.  Cleanup and cleanup costs due to spills shall be the 
Contractor's responsibility.

1.6.4   Burning

Burning will be allowed only if permitted in other sections of the 
specifications or authorized in writing by the Contracting Officer.  The 
specific time, location, and manner of burning shall be subject to 
approval.  Fires shall be confined to a closed vessel, guarded at all 
times, and shall be under constant surveillance until they have burned out 
or have been extinguished.  Burning shall be thorough reducing the 
materials to ashes.

1.7   NOT USED

Amend #0001
1.8   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction.

The Contractor shall obliterate all signs of temporary construction 
facilities; such as, haul roads, work areas, structures, foundations of 
temporary structures, stockpiles of excess or waste materials, or any other 
vestiges of construction, as directed by the Contracting Officer.

It is anticipated that excavation, filling, and plowing of roadways will be 
required to restore the area to near normal conditions which will permit the 
growth of vegetation thereon.  The disturbed areas shall be graded and filled 
required, sufficient topsoil shall be spread to - provide a minimum depth of 
100-mm (4 inches) of suitable soil for the growth of grass.  The entire area 
seeded, and a uniform perennial vegetative cover with a density of 70 percent 
established.  Restoration to original contours is not required.
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1.9   RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore landscape features damaged or destroyed during 
construction operations outside the limits of the approved work areas.

1.10   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

1.10.1   Storm Water Pollution Prevention Plan

For construction sites covered by a General Permit for Storm Water 
Discharges, the Contractor's quality control organization shall inspect 
pollution control structures and activities a minimum of once every seven 
calendar days and within 24 hours after any storm event of greater than 13 
mm (1/2 inch) until final stabilization is achieved.  A sample Inspection 
and Maintenance Report form is included in Section 01420 - BASIC STORM 
WATER POLLUTION PREVENTION PLAN.  An inspection report for each inspection 
shall be retained on site by the Contractor.  In addition, the Contractor 
shall furnish a copy of each report to the Contracting Officer.  When the 
inspection reveals inadequacies, the pollution prevention measures in the 
Contractor's Pollution Prevention Plan must be revised and changes 
implemented within seven days after the inspection.  After final 
stabilization has been achieved, the Contractor shall inspect the site once 
a month until final inspection and project acceptance by the Corps.  After 
project acceptance, the Contractor shall halt all inspections and shall  
submit a Notice of Termination (NOT) to EPA for the Contractor's General 
Permit (see Section 01420 - BASIC STORM WATER POLLUTION PREVENTIN PLAN, 
PART II, CONTRACTOR COMPLIANCE for an alternate method of submittal).

1.11   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection.  The training shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, and installation and care of devices, vegetative covers, and 
instruments required for monitoring purposes to ensure adequate and 
continuous environmental pollution control.

1.12   EMERGENCY PLANNING AND COMMUNITY RIGHT-TO-KNOW REQUIREMENTS

The Contractor shall comply with the requirements of Sections 301 through 
312 of the Emergency Planning and Community Right-to-Know Act (EPCRA), also 
known as Superfund Amendments and Reauthorization Act (SARA) Title III, as 
published in 40 CFR Part 355.  The Contractor shall also comply with all 
state regulations and procedures which result from EPCRA and the hazard 
communication program requirements of COE EM 385-1-1.   The following 
planning and reporting requirements involve the Contractor's reporting 
requirements but are not all inclusive; i.e. transport regulations are not 
addressed.  It is the Contractor's responsibility to comply with all 
Federal, state, and local emergency planning and reporting requirements.
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1.12.1   Definitions and Acronyms

1.12.1.1   CERCLA Hazardous Substance (CHS)

A CERCLA Hazardous Substance (CHS) is any substance listed in Section 
101(14) of the Comprehensive Environmental Response, Compensation, and 
Liability Act, also referred to as Superfund; the list of substances also 
appears in Table 302.4 of 40 CFR 302.

1.12.1.2   Contracting Officer (CO)

For purposes of the Emergency Planning and Community Right-to-Know Act 
(EPCRA), the Contracting Officer (CO) will be considered the site owner or 
operator's construction representative.

1.12.1.3   Extremely Hazardous Substance (EHS)

An Extremely Hazardous Substance (EHS) is any substance listed in 
Appendices A and B of 40 CFR 355.

1.12.1.4   Facility Emergency Coordinator (FEC)

Facility Emergency Coordinator (FEC) is the representative of the facility 
Owner or Operator.  The Contractor shall identify the FEC and notify the 
FEC as described below each time the Contractor brings a hazardous 
substance onto the construction site.

1.12.1.5   Hazardous Chemical Substance (HCS)

A Hazardous Chemical Substance (HCS) is any substance defined as hazardous 
under 29 CFR 1910.1200, with exceptions as listed in 40 CFR 370.2; 
generally any substance with a Material Safety Data Sheet (MSDS).

1.12.1.6   Reportable Quantity (RQ)

Reportable Quantity (RQ) is a specified minimum amount of a CHS or an EHS 
which, if released, must be reported immediately to the FEC.  The RQ for a 
CHS is listed in Table 302.4 of 40 CFR 302; the RQ for an EHS is 0.45 kg (1 
pound).

1.12.1.7   Threshold Planning Quantity (TPQ)

Threshold Planning Quantity (TPQ) is a specified minimum amount of an EHS 
which, if brought onto the construction site, must be reported within a 
stated time to the FEC.  The TPQ for an EHS is listed in Appendices A and B 
of 40 CFR 355 or is the quantity published in state code, whichever is less.

1.12.1.8   Threshold Quantity (TQ)

Threshold Quantity (TQ) is the quantity listed as the Threshold Inventory 
Quantity for hazardous substances in Title 33 of the Louisiana 
Administrative Code, Part V, Subpart 2, Chapter 101.

1.12.2   Hazardous Substance Reporting
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Whenever a HCS or an EHS substance is brought onto the construction site, 
the Contractor shall submit the attached reporting form to the FEC, the 
fire department with jurisdiction over the site, and the Fort Hood DPW 
Environmental Division (Building No. 4219), and the Contracting Officer as 
described below:

      a.   within 5 days for an EHS substance which (1) equals or exceeds 
its TPQ, or (2) is a solid or liquid weighing 225 kg (500 pounds) or more, 
whichever is less, or

      b.   within 10 days for a HCS substance which equals or exceeds 4,500 
kg (10,000 pounds) for a solid or 208 liters (55 gallons) for a liquid.

1.12.3   Emergency Release Notification for Listed Hazardous Substances

The Contractor shall immediately notify the FEC and the Contracting Officer 
if there is a release of an EHS or a CHS substance whose quantity equals or 
exceeds its RQ.

Notification is also required if the following substances are released into 
the environment:

      a.   2,300 kg (5,000 pounds) or more of any dry solid substance which 
is an HCS but not an EHS or a CHS,

      b.   45 kg (100 pounds) or more of compressed inflammable gas or an 
inflammable liquid which is an HCS, or

      c.   230 kg (500 pounds) or more of any other liquid which is an HCS 
but not an EHS or CHS.

1.12.3.1   Emergency Notification Information

Emergency notifications shall consist of the following information:

      a.   The Contractor's name, the name and telephone number of the 
person making the report, and the name and telephone number of the 
Contractor's contact person;

      b.   The chemical name and identification; 

      c.  An estimate of the quantity released;

      d.  The location of the release;

      e.  The time and duration of the release;

      f.  The medium receiving the release (air, land, water);

      g.  Known acute or chronic health risks;

      h.  Medical advice when necessary; and
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      i.  Recommended community precautions.

1.12.3.2   Follow-Up Notice

Within 5 days of the release, a written follow-up notice of the release 
shall be provided to the FEC and the Contracting Officer.  The written 
notice shall update information provided in the initial report, provide 
detailed information on the response actions taken, and provide advice 
regarding medical attention necessary for exposed individuals.

1.12.3.3   State EPCRA Agency

The Contractor may call the following agency for information about EPCRA 
requirements:

         Texas Department of Health
         Hazard Communication Branch
         West 49th Street
         Austin, Texas  78756
         Telephone Numbers:   1-800-452-2791 (inside Texas)
                                512-834-6603 (outside Texas)

   
1.13   FORMS

The EMERGENCY PLANNING COMMUNITY RIGHT TO KNOW NOTIFICATION form is 
attached to the end of this Section.
                             

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

              -- End of Section --
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SECTION 01420

BASIC STORMWATER POLLUTION PREVENTION PLAN (SWPPP)
     

Amend #0001

PART 1   GENERAL

1.1   SUMMARY

This Section provides a basic Stormwater Pollution Prevention Plan (SWPPP) 
for a National Pollutant Discharge Elimination System (NPDES) General 
Permit.

1.2   PROJECT IDENTIFICATION AND NOTES

PROJECT TITLE:  Fixed Wing Aircraft Park 

LOCATION:  Fort Hood, TEXAS

NOTE 1:  General Permit for Storm Water Discharges from Construction Sites 
is authorized by the Clean Water Act and is regulated by guidance published 
in the Federal Register, Volume 63, Number 128, July 6, 1998.      

NOTE 2:  Under the National Pollutant Discharge Elimination System (NPDES), 
all construction sites 2.0 hectares (5.0 acres) in size or larger are 
required to obtain a General Permit for Storm Water Discharges from 
Construction Sites.  Detailed guidance to Storm Water Pollution Prevention 
Plans (SWPPPs) and Best Management Practices (BMP) is available in the 
Environmental Protection Agency document EPA-832-R-92-005 titled "Storm 
Water Management for Construction Activities."  NTIS Publication No. 
Pb9223591 can be purchased through NTIS.

NOTE 3:  To fully comply with the regulation, the Fort Worth District (or 
A/E) project designer and the construction Contractor will each prepare a 
SWPPP, and file for a separate Notice of Intent (NOI).  The construction 
Contractor shall file the Notice of Termination (NOT) after final site 
stabilization.  The Contractor shall use the basic SWPPP to prepare the 
Contractor's detailed SWPPP.  

1.3   PROJECT DESCRIPTION

This project is located at the Robert Gray Army Airfield, West Fort Hood.  
Base Bid construction work includes new south airfield parking apron, 
support buildings and associated site utilities, electrical utilities 
including manholes for airfield lighting, hydrant fueling system including 
fuel pipes, fuel drains, leak detection system, etc.  The new support 
facilities include Lighting Vault Building (90048), Air Traffic Control 
Tower (90140), Fire Station (90145), Fuel Control Building (90150) and 
Passenger Terminal Building (90155), pallet warehouse, pallet building & 
scale, high dock, vehicle scales & house, hardstand for vehicle alert 
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holding area, hardstand for ready load area, fuel/purge station and wash 
rack, helicopter landing pad, and ammunition loading apron and taxiway.

Construction activities involve establishing storm drainage control; 
clearing and grubbing; site demolition; grading; concrete and asphalt 
pavement; fencing; landscaping; excavation, trenching and backfill for 
utilities; abatement of regulated materials prior to demoltion of 
buildings.     

Base Bid includes demolition of Buildings 90079 and 90080, and vehicle 
scale 90071.  Building 90050 will be demolished in Bid Option No.1, and 
Building 90049 will be demolished in Bid Option No.2.  Construction of  
ammunition loading apron located on the west side of the existing parallel 
taxiway will be in Bid Option No.4.   Clearance of trees to a minimal 
extent is necessary for construction of ammunition loading apron, 
associated taxiway and access road, and alert holding area. 

The total disturbed areas for Base Bid is approximately 249,850 square 
meters (sm) or 25 hectares (ha).  

The construction areas in the Base Bid are listed in the following:  
Lighting Vault Building (90048) is approximately 2,250 sm; Air Traffic 
Control Tower (90140) is approximately 4,800 sm; Fire Station (90145) is 
approximately 29,400 sm;  South Aircraft Apron, Passenger Terminal, high 
dock, ready load area, and Fuel Control Building are approximately 140,800 
sm;  pallet warehouse, pallet building & scale, vehicle scales and house 
are approximately 27,500 sm; alert holding area, fuel/purge station and 
wash rack are approximately 37,000 sm.   Base Bid also includes 
construction of new electrical utilities (i.e. trenches and manholes) along 
the runway and taxiways, and mechanical fuel pipes at the existing apron 
and to the south of it.   The total disturbed area is approximately 8,100 
sm.   The disturbed areas for building demolition (Buildings 90079, 90080, 
and vehicle scale 90071) are included as one of the construction areas 
under Base Bid.  

The total disturbed area for Bid Option No.1 (Building 90050, Fire Station) 
is approximately 1,048 sm (or 11,646 square feet).  The total disturbed 
area for Bid Option No.2 (Building 90049, Control Tower and Ops Building) 
is approximately 2,143 sm (or 23,812 square feet).  The total disturbed 
area for Bid Option No.3 (Runway Approach Lighting System, extending from 
both ends of the runway) is approximately 1296 sm.  The total disturbed 
area for Bid Option No.4 (ammunition loading pad and taxiway) is 
approximately 69,300 sm.   

The project sites are shown on Project Location Map & Haul Route (sheet no. 
C-1); Project Location, Haul Route Map II (sheet no. C-2); TOPO SURVEY 
SHEET 1 (sheet C-4), TOPO SUREVY SHEET 2 (sheet C-5, and TOPO SURVEY SHEET 
3 (sheet C-6).     

1.4   STANDARD INDUSTRIAL CLASSIFICATION (SIC)

The construction activities associated with this project have the following 
Standard Industrial Classification (SIC) codes.  
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  A.  1542 General Contractors - Non-Residential Building, other than 
Industrial Buildings and warehouses 

  B.  1771 Concrete Work (includes asphalt, i.e. access drives and     
parking lots, culvert construction)

  C.  4581 Airports, Flying Fields, and Airport Terminal Services

  D.  9711 National Security (a general category for military facilities)
 
1.5   LOCATION

The overall project site is located in west Fort Hood, Bell County, Texas.  
The central location for all new construction (Robert Gray Army Airfield) 
is at latitude of  31 degrees 02  minutes  15  seconds, and longitude of   
97 degrees 48 minutes and  15 seconds.  The project site is west of the 
cantonement area, south of U.S. Highway 190, northeast of Clarke Road (or 
renamed as New Robert Gray Drive).  

The new Lighting Vault Bldg. (90048) is north of Gray Drive, east of exist. 
Bldg. 90051, and west of exist. Bldg. 90047.  The new Air Traffic Control 
Tower (90140) is south New Robert Gray Drive and Gray Drive intersection 
and exist. Bldg. 90067.  The new Fire Station (90145) is southeast of Gray 
Drive, west of the existing taxiway and aircraft parking apron.  All other 
new construction discussed in paragraph 1.3 under the Base Bid is at the 
existing airfield parking apron, and on the west and south sides of the 
apron.  The Base Bid demolition site (buildings 90079, 90080 and vehicle 
scale 90071) is at the end of Clarke Road (or renamed as New Robert Gray 
Drive, west of the existing apron).  

The demolition sites for Bid Option No.1 (B/90050) and Bid Option No.2 
(B/90049) are east of the New Robert Gray Drive and Gray Drive 
intersection.  The Bid Option No.3 construction site is new add-on at both 
ends of the runway.  The Bid Option No.4 (ammunition loading apron) 
construction site is west of the existing parallel taxiways.

1.6   RECEIVING WATERS

Storm drainage from the airfield will outfall to tributaries of Reese 
Creek, west of the site.  They flow east and southeast to Reese Creek, then 
south to Lampasas River, and eventually into Stillhouse Hollow Lake.

PART 2   SITE DESCRIPTION 

2.1   EXISTING CONDITIONS

The existing conditions of each project areas are depicted in TOPO SURVEY 
SHEET 1 (sheet C-4), TOPO SUREVY SHEET 2 (sheet C-5, and TOPO SURVEY SHEET 
3 (sheet C-6).

The new Lighting Vault Bldg. site is adjacent to asphalt areas.   It slopes 
at a 1.5 percent grade to the southeast.  A concrete ditch is located 
southeast of the site.  Runoff coefficient (C) is approximately 0.99.
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The new Air Traffic Control Tower site has a jogging path, trees and brush 
and is enclosed by a security fence located to the south.  The site has 
approximately 8 to 9 percent grade.  South of the site and away from the  
security fence, it rises at a 38 percent grade.  Site drainage flows north 
with a runoff coefficient (C) value of approximately 0.60.

An unpaved ditch drains southeast in the middle of the new Fire Station 
site.  The west side and east side of the site slopes at a 4 to 8 percent 
grade towards the ditch.  The site is relatively undeveloped, the runoff 
coefficient (C) is approximately 0.58.

There are small tributaries of Reese Creek flows south and southeast in 
close proximity to the west side of the existing airfield parking apron.  
The apron drops at a 16 percent grade at the edge and slopes at a 10 
percent grade towards the creek.  Most part of the apron site is paved.  
Runoff coefficient (C) is approximately 0.21.     

The new ammunition loading pad and taxiway site is undeveloped; tree and 
vegetation occupy this area.  Two creeks flow east and southeast through 
the site. Runoff coefficient (C) is approximately 0.60.             

2.2   FUTURE CONDITIONS

After construction, storm runoff from the new Lighting Vault Bldg. site 
will drain southeast at a 5 percent grade around the facility and then east 
at a 1.7 percent grade to the existing concrete ditch.   The C value at the 
new site Lighting Vault Bldg. will remain at 0.99.

The new Air Traffic Control Tower site will have a 4 percent grade in the 
north side and 17 to 25 percent grade in the south side of the facility.  
Access road to the facility will be constructed from the New Robert Gray 
Drive.  Sidewalks will be constructed on the north and east side of the 
facility.  A new storm surface inlet will be constructed west of the 
facility.  Storm runoff is diverted into storm drain pipes to flow north.  
A portion of the storm runoff is flowing east.  The C value at the new Air 
Traffic Control Tower site will be roughly 0.66.  

The new Fire Station site will be 70 percent paved.  A significant quantity 
of fill material is needed for this site.  Slope of the paved area will 
range from 1 to 2 percent grade.  Drainage ditches, culverts, storm grates 
and pipes will be constructed to channel storm flow across the site and 
outfall to the southeast side.  A portion of site runoff will drain 
southwest and then east in unpaved ditches.  The C value at the new Fire 
Station site will be roughly 0.88. 

New paved apron will have a minimum of 0.5 percent and a maximum of 1.5 
percent grade.  Apron shoulders will be at 2 to 4 percent grade.  Sheet 
flow on the apron will be intercepted by surface inlets and underground 
storm drain pipes located on the west side of the apron.  Storm runoff from 
the west portion of the apron will drain into a storm pipe, a paved channel 
and culverts, then outfall through a concrete basin south of the Alert 
Holding Area, and discharge to the creek.  Storm runoff from the east side 
of the apron will sheet flow into surface inlet, storm drain pipe, and 
outfall to a concrete basin and weir at the east edge of the apron.  New 
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construction south of the apron (i.e. Alert Holding Area) will have 
drainage ditches on both north and south sides of the Alert Holding Area.  
Storm runoff will drain east and southeast, then outfall through a concrete 
basin located south of the Alert Holding Area, and discharge into the 
creek.  Runoff from the paved area of new construction south of the apron 
(i.e. fuel control bldg., high dock, ready load area, passenger terminal 
bldg., pallet warehouse, pallet building and scale, vehicle scales & house) 
will flow into surface inlets and storm drainage pipes or sheet flow to 
paved channels, then outfall via culverts on the south or southwest sides 
to the creek.  Runoff coefficient (C) will remain at approximately 0.21.

The new ammunition loading pad and taxiway site will be paved.  A 
significant quantity of fill material is needed for this site.  
Longitudinal grades will not exceed 3 percent and the transverse grades 
will crown in the middle with 1.3 percent cross slope.  Culverts and storm 
drain pipe will be constructed to channel the creek flow across the site.  
Runoff coefficient (C) will be approximately 0.21.

    
 2.3   CONSTRUCTION PHASING

New construction is projected to begin, 11 July 2000, and is anticipated to 
be completed on 11 July 2003.  

The sequence of major activities associated with this project are as 
follows:

A.   Establishment of erosion and sediment structural controls for Base Bid.

B.   Clearing and Grubbing.

C.   Removal, Recycling, or disposal of asbestos, lead-based paint and 
other regulated material from Base Bid, prior to demolition.

D.   Base Bid Demolition  - The Contractor shall review all demolition 
activities and minimize waste disposal by recycling metallic, glass, wood 
refrigerants, and other regulated materials, etc.

E.   Grading and Drainage.

F.   Establishment of erosion and sediment structural controls (i.e. 
perimeter of disturbed areas, new and existing storm grates, excavated 
trenched materials, etc.) when executing Bid Option No.1 (B/90050, Fire 
Station), Bid Option No.2 (B/90049, Control Towers & Ops Buildings), Bid 
Option No.3 (Runway Approach Lighting System), and Bid Option No.4 
(Ammunition Loading Pad and Taxiway).

G.   Clearing and Grubbing For Bid Options.

H.   Grading and Drainage for Bid Options.

I.   Removal, Recycling, or disposal of asbestos, lead-based paint and 
other regulated material from Base Bid items, prior to demolition for Bid 
Options.

SECTION 01420  Page 5



Fort Hood  Fixed Wing Aircraft Park FHFWA
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0013

J.   Demolition in Bid Options  - The Contractor shall review all 
demolition activities and minimize waste disposal by recycling metallic, 
glass, wood refrigerants, and other regulated materials, etc.

K.   Site Stabilization - Temporary and permanent stabilization shall be 
established.  The structural controls shall be removed only after 
establishment of permanent stabilization and approval of the Contracting 
Officer Representative (COR).  

The Contractor's detailed SWPPP shall identify all construction phasing 
activities and demolition activities for Base Bid and Bid Options.

   
 2.4   SOILS DATA

The following soils data are from the Soil Survey of Coryell County, Texas,
issued in March 1977, by the United States Department of Agriculture, Soil 
Conservation Service.  

This site contains one soil type.  The Topsy-Urban land complex association 
is characterized by deep and gently sloping land with slopes ranging from 3 
to 8 percent, with an average of 4 percent.  Typically, the surface layer 
is dark grayish brown clay loam and is approximately 178 millimeters (mm or 
7 inches) deep.  The subsoil measures approximately 559 mm (or 22 inches) 
and is grayish brown clay loam containing calcium carbonate concentrations 
and shale fragments.  The underlying material consists of stratified layers 
of marl and shale.  This soil type is generally well drained; however, 
permeability is moderately slow and occurs at the rate of 15 to 51 mm (0.6 
to 2.0 inches) per hour. Availability of water is medium.  Runoff is medium 
to rapid, and erosion is severe.  The root zone is easily penetrated by 
plant roots.  Unified Soil Classification of this soil type is C.  
Potential for shrink-swell is moderate.  Soil reaction (pH) ranges from 7.9 
to 8.4.  

 2.5   DRAWINGS

The drawings sheet no. H-4 through H-13 are Erosion and Sediment Control 
Plans 1 through 10.  Structural Control details are shown on sheet no. 
H-14.  Base Bid structural controls are depicted on Plans 1 through 7.  
However, structural controls for electrical and mechanical utilities to be 
constructed under Base Bid (including electrical utilities on the runway 
and taxiways, and mechanical hydrant fueling system), and Bid Option No.3 
are discussed in the general notes on sheet no. H-5.  Structural controls 
for Bid Options No.1 and No.2 are depicted on Plan 10, and Bid Option No.4 
is depicted on Plans 8 and 9.  

PART 3   EROSION AND SEDIMENT CONTROLS

3.1   TEMPORARY STABILIZATION

When construction activities cease for periods longer than 14 days, or when 
there are contract delays in turfing operation and a quick cover is 
required to prevent erosion, or when seasonal conditions preclude immediate 
permanent stabilization for the unpaved, graded and disturbed portions of 
the site as soon as practicable.  Section 02940 - MULCHING FOR EROSION 

SECTION 01420  Page 6



Fort Hood  Fixed Wing Aircraft Park FHFWA
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0013

CONTROL provides a recommended method which consists of the following:  
till the soil to a depth of 101.6 mm (or 4 inches), spread straw or hay 
mulch at a rate of 0.68 kilograms (kg) per square meter (sm), (or 3 tons 
per acre), and anchor the mulch into place using a mulch anchoring machine 
equivalent to a disk harrow with cupped disks removed and replaced with 
straight rolling coulters spaced not more than 203.2 mm (or 8 inches) apart.
  

 
 3.2   PERMANENT STABILIZATION

The Contractor shall provide permanent stabilization on disturbed and 
graded areas in no more than 14 days after construction activities have 
ceased.  All unpaved and graded areas within the approximate limit of 
erosion and sediment control, and disturbed areas resulting from the 
Contractor's operations shall receive turfing treatment as specified in 
specification Section 02933 - ESTABLISHMENT OF TURF.  The structural 
controls shall be removed by the Contractor after project completion, final 
stabilization and approval of COR.  

 3.3   TEMPORARY SEDIMENT BASINS

A temporary sediment basin is not feasible for this project.   

 3.4   STRUCTURAL CONTROLS

The Contractor shall use structural control details on sheet no. H-14 and 
other applicable structural controls approved by the Contracting Officer 
Representative (COR) to minimize erosion at each construction area.  The 
Contractor's detailed SWPPP shall identify erosion and sediment control 
locations and type of structural controls required at each construction 
area including material borrow (both on-site and off-site), stockpiled, 
construction entrance and egress, staging, and disposal areas.

  
PART 4   STORM WATER MANAGEMENT CONTROLS

4.1   RUNOFF COMPUTATIONS

The changes in site conditions after construction will increase storm 
runoff.  Runoff computation shall be based on 10-year storm return 
frequency, storm duration of 30 minutes, and rainfall intensity of 107 mm 
(4.2 inches) per hour.  The runoff coefficient (C) values of each site are 
discussed in paragraph 2.2 FUTURE CONDITIONS.  Permanent structures such as 
curbs and gutters, storm drains, drainage ditches, culverts, concrete 
discharge basin, paved channels will be used in this project to control 
erosion. 

 4.2   OUTFALL VELOCITY DISSIPATION DEVICES

Velocity dissipation devices (concrete basin and outfall) will be 
constructed to provide non-erosive flow conditions at the south side of the 
Alert Holding Area and east edge of the new airfield apron.  Concrete head 
walls will be constructed at the end of the storm drainage pipes along the 
new construction sites, south of the airfield apron.  Culverts will be 
constructed at the ammunition loading pad, the Air Traffic Control Tower, 
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and the Fire Station Alert Holding Area sites to minimize erosion.
 
PART 5   BEST MANAGEMENT PRACTICES (BMP) DURING CONSTRUCTION

The  Contractor, or its subcontractors, shall be responsible for minimizing 
pollution of storm runoff.  The Contractor shall discuss BMP in detailed 
SWPPP.  They shall comply with the BMP to minimize stormwater pollution. 

5.1   WASTE MATERIALS

Solid waste materials (trash and construction debris) shall be placed in 
covered and appropriate waste containers.  Waste containers shall be 
emptied regularly; they shall not be allowed to overflow.  The disposal 
area of excavated material from project construction shall not be utilized 
for waste disposal.  Routine janitorial service shall be provided for all 
construction buildings and surrounding grounds.  No construction waste 
materials, including concrete, shall be buried or otherwise disposed  
on-site.  All site personnel shall be briefed on the correct procedures for 
solid waste disposal.  

 5.2   HAZARDOUS WASTE

All hazardous waste shall be handled, stored, and disposed in accordance 
with all Federal, State, and local regulations and prior to all other 
construction activities.  Chemical waste shall be stored in clearly 
labeled, corrosion-resistant containers, and stored in designated areas 
before removal from the site.  Materials in excess of job requirements 
shall not be stored on-site.  All site personnel shall be briefed on the 
correct procedures for hazardous waste disposal.  All buildings to be 
demolished under Base Bid, Bid Options No.1, No.2, and No.3 shall require 
removal of regulated materials.  Worker and environmental protection shall 
be implemented for lead and asbestos abatement per specifications.  

 
 5.3   SANITARY WASTE

On-site sanitary facilities shall be established.  Facility location, 
design, maintenance, and waste collection practices shall be in accordance 
with local regulations.  Temporary parking area(s) to be used 30 calendar 
days or more for the Contractor's equipment or personal vehicles shall be 
paved with temporary asphalt per specification and it shall be removed by 
the Contractor upon project completion.

 
Amend #0001
5.4   OFF-SITE VEHICLE TRACKING AND DUST

The Contractor shall describe practices to keep vehicles from tracking 
soils from the disturbed areas (i.e. construction entrance /egress, borrow, 
disposal, stockpiled, excavated trenches and manholes).  The Contractor 
shall describe practices for dust control; (light bituminous treatment in 
accordance with Section 01410, para 1.3.6.).  The Contractor shall describe 
practices in hauling construction material or debris to avoid loss in the 
transport (i.e. open-bed vehicles shall be covered or otherwise stabilized).

 5.5   FERTILIZERS
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If fertilizers are required by the this project, it shall be applied in 
accordance with the manufacturer's recommendations, in the stated amounts 
and only when weather conditions are appropriate.

 5.6   CONSTRUCTION VEHICLE MAINTENANCE AND REPAIR

Specific areas shall be designated for equipment maintenance and repair to 
minimize potential impact on storm runoff.  Locations shall be chosen to 
minimize potential impacts on receiving streams and waterways.  These 
locations shall be approved by the Contracting Officer, and structural 
controls shall be provided.  All construction vehicles shall be regularly 
inspected for leaks and receive regularly scheduled maintenance to reduce 
the potential for leaks.  

5.7   VEHICLE FUELING

Vehicle fueling activities shall be conducted in accordance with good 
safety practices to reduce the potential for leaks and spills.  Only 
properly constructed fuel containers shall be used on-site and shall be 
labeled and stored in accordance with applicable Federal, state, and local
regulations.  If the Contractor constructs a retention basin for storing 
washing and curing waters, it is the Contractor's responsibility to cleanup 
and dispose of the contents in the retention basin after project completion.

   

PART 6   TIMING OF CONTROLS AND ACTIVITIES.

Temporary and permanent stabilization shall be established as indicated in 
PART 3 EROSION AND SEDIMENT CONTROLS.  The structural controls are required 
to be in-place prior to start of construction work.  Major activities are 
identified in paragraph 2.3 CONSTRUCTION PHASING.  The Contractor shall 
provide a detailed schedule to implement erosion and sediment control for 
each construction area.

PART 7   COMPLIANCE WITH FEDERAL, STATE, AND LOCAL REGULATIONS

This project is in compliance with the National Environmental Policy Act of 
1969, as amended.  The proposed site is located at a traditional 
non-hazardous location and is classified as Category 1, in accordance with 
Section 15, Environmental Analysis of DD Form 1391, document No.16496 P, 
prepared on 25 March 1987 and revised on 19 June 1997.  Fort Hood has 
conducted an historical records search and review including aerial 
photography, planning, construction documents.  Findings have revealed no 
evidence of environmental contamination.  Physical inspection of the site 
and the vicinity also resulted in negative findings.  The record of 
Environmental Consideration (REC has determined that the action is 
adequately covered in the existing Environmental Assessment (EA) titled The 
Remainder of 5 ID from Fort Polk, dated June 1992.

The construction activities renovating the existing runway, taxiways and 
expanding the current airfield apron will have no impacts to any state or 
federally listed threatened or endangered species and their habitats.  
Based on comments from Fort Hood DPW-Environmental at final design review, 
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site layout has been rearranged to minimize impacts to bird habitats 
because of demolishing trees at the Alert Holding Area site. 

This project site has been further evaluated for historical properties and 
cultural resources by Dr. Cheryl Huckerby (phone: 254/287-1092 or Dr. 
Walton, phone: -2633), Fort Hood in February 2000, as a part of the final 
design review process.  Based on the area of potential effect (APE) 
identified from the project final design document, there are 8 
archaeological sites (2 historic and 6 prehistoric) potentially affected.  
The 2 historic buildings are within the APE but not scheduled for 
demolition.  Fort Hood will prepare the Report on Archeological Sites 
Affecting Fixed wing Aircraft Park Project for SHPO.  It is not anticipated 
that these sites are eligible for Federal Register.  The Contractor shall 
contact Dr. Huckerby or Dr. Walton to finalize this issue on historical 
properties and cultural resources in the Contractor's detailed SWPPP.   

Army Regulation 200-1 requires that all Department of Defense installations 
and Contractors shall comply with Federal environmental protection 
statutes, which include a provision to observe State, and local 
environmental regulations.    

In compliance with the Clean Water Act, this project is above 5.0 acres in 
size and is required to obtain a National Pollutant Discharge Elimination 
System (NPDES) General Permit for Storm Water Discharges from Construction 
Activities.  The Federal Register Notice is published in Volume 63, Number 
128, July 6, l998. 

PART 8   MAINTENANCE AND INSPECTION PROCEDURES

The Contractor shall conduct routine inspection of erosion and sediment 
controls established at each construction area.  All pollution prevention 
structural control measures shall be inspected at least once every seven 
(7) days and within twenty-four (24) hours following any storm producing 
150 millimeters (0.5 inches) or more of rainfall.  The inspector shall 
thoroughly understand the requirements of the Contractor's SWPPP and shall 
have a basic knowledge of the engineering principles for reducing runoff 
pollution.    

Temporary stabilization or grading shall be inspected for erosion and soil 
loss from the site.  Temporary erosion control measures shall be inspected 
for bare spots and washouts.   Discharge points shall be inspected for 
signs of erosion or sediment.  Locations where vehicles enter and leave the 
site shall be checked for signs of off-site sediment tracking, including 
erosion control structure at material borrow, disposal, excavated, and 
stockpiled areas.  The Best Management Practices and pollution control 
maintenance procedures shall be reviewed for adequate erosion control by 
the Contractor during construction.  All deficiencies shall be recorded in 
the Inspection and Maintenance Report appended herein.  The report shall be 
posted at the project bulletin board and submit to the COR after each 
inspection.  The Contractor shall implement corrections to these problems 
within seven (7) calendar days and revise the SWPPP as deemed necessary.  
After final stabilization has been achieved, the Contractor shall inspect 
the disturbed site once a month until final inspection and project 
acceptance by the COR.
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PART 9   MATERIAL INVENTORY

All materials or substances brought on-site during construction shall have 
a Material Safety Data Sheet (MSDS) available to the COR.  These materials 
include concrete, paints, sealants, petroleum-based products, cleaning 
solvents, fertilizers, tar, asphalt, and steel reinforcing bars.  The list 
of materials shall be stated in the Contractor's detailed SWPPP.  Project's 
phase of work awarded separately will require a separate list of materials.

PART 10   NON-STORM WATER DISCHARGE

Non-storm water discharge shall not be allowed during construction of the 
project except for emergency fire-fighting flows and other flows permitted 
in accordance with 63 FR 128, July 6, 1998.  In addition, any spill of a 
hazardous substance in excess of reporting quantities shall be reported as 
required under 40 CFR 110.  Spill containment, notification, and clean-up 
in accordance with applicable Federal, state, and local regulations, and to 
the satisfaction of the COR, shall be required. 

PART 11   CONTRACTOR COMPLIANCE

The Contractor shall use this basic SWPPP to prepare a detailed SWPPP that 
includes both narrative and drawings (Erosion and Sediment Control Plans).  
The detailed SWPPP shall state the following as a minimum:  (1) the project 
start and completion dates, (2) bid options to be executed with the 
project, (3) construction phasing requirements, sequence of construction 
activities and pollution control measures, (4) discussion of the Best 
Management Practices (BMP) and implementation during project execution, (5) 
identify the list of materials brought on-site, (6) runoff computation of 
each drainage area (see paragraph 4.1), (7) findings on SHPO responses to 
the Report on Archeological Sites Affecting Fixed Wing Project(see PART 7), 
and (8) revised stormwater control plans to include all locations that 
required structural controls (i.e. construction entrance and egress to each 
site, staging, stockpiled, borrow and disposal areas, concrete basins and 
outfalls, etc.) and the type of storm control structures for each bid 
option to be executed.

 
Being responsible for the daily operations at the construction site and 
inspection of the established controls in accordance with the NPDES permit 
requirements.   The Contractor shall submit the detailed SWPPP (including 
the revised Stormwater Control Plans), and a Notice of Intent (NOI) for the 
Stormwater Discharges Associated with Industrial Activity under NPDES 
General Permit to EPA.  The NOI (EPA Form 3510-6) shall be submitted no 
later than 48 hours before start of construction.  A separate NOI is 
required for each construction contract or each phase of the construction 
activities.  The mailing address for NOI submittal is:

             
  Stormwater Notice of Intent (4203), 
             USEPA, 401 M Street, SW
             Washington, D. C.  20460 

The Contractor's detailed SWPPP (including the revised Stormwater Control 
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Plans) and a copy of submitted NOI shall be provided to the Contracting 
Officer before start of construction.  A copy of the U.S. Army Corps of 
Engineers NOI (obtained from the Contracting Officer), the Contractor's 
NOI, and a brief project description shall be posted on the project 
bulletin board.  The Contractor's detailed SWPPP shall be kept on-site at 
all times.  During construction, the Contractor shall perform work as 
required per paragraph, MAINTENANCE AND INSPECTION PROCEDURES in this 
section. 

No later than 10 working days after acceptance of final stabilization, the 
Contractor shall submit the Notice of Termination (NOT), EPA Form 3510-7 to 
EPA.  Two copies of the submitted NOT shall be provided to the Contracting 
Officer's project file.  EPA Forms are available on web site at 
http://www.epa.gov/earth1r6/6en/w/forms.htm.  It is not required but the 
Contractor may choose to provide the NOT to the Environmental Division of 
the Fort Worth District.  The Environmental Division shall file both the 
USACE and Contractor's NOT to EPA to facilitate project closeout.  The 
mailing address for the Contractor's prepared and signed NOT is:

                             
                        U.S.Army Corps of Engineers
                        Attn: CESWF-EV-EE (Dr. H. Jarboe) 
                        RM 3A14
                        819 Taylor Street
                        Fort Worth, TX 76102-0300
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PART 12   ATTACHMENTS

12.1   OWNER CERTIFICATION

                           OWNER CERTIFICATION 
                                  FOR
                    FIXED WING AIRCRAFT PARK, FORT HOOD, TEXAS

       
I certify under penalty of law that this document and all attachments were 
prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gathered and evaluated 
the information submitted.  Based on my inquiry of the person or persons 
who managed the system, or those persons directly responsible for gathering 
the information, the information submitted is to the best of my knowledge 
and belief, true, accurate, and complete.  I am aware that there are 
significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations.

                            MICHAEL J. MOCEK, P.E.
                            DEPUTY DISTRICT ENGINEER

                              Date Certified:__________________

Attachments: 

Sheet No.    Title
        
C-1          PROJECT LOCATION MAP & HAUL ROUTE
C-2          PROJECT LOCATION HAUL ROUTE MAP II
H-4          EROSION AND SEDIMENT CONTROL PLAN 1
H-5          EROSION AND SEDIMENT CONTROL PLAN 2
H-6          EROSION AND SEDIMENT CONTROL PLAN 3
H-7          EROSION AND SEDIMENT CONTROL PLAN 4
H-8          EROSION AND SEDIMENT CONTROL PLAN 5
H-9          EROSION AND SEDIMENT CONTROL PLAN 6
H-10         EROSION AND SEDIMENT CONTROL PLAN 7
H-11         EROSION AND SEDIMENT CONTROL PLAN 8
H-12         EROSION AND SEDIMENT CONTROL PLAN 9
H-13         EROSION AND SEDIMENT CONTROL PLAN 10
H-14         EROSION AND SEDIMENT CONTROL STRUCTURAL DETAILS
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12.2   STORMWATER POLLUTION PREVENTION PLAN

            
                    STORMWATER POLLUTION PREVENTION PLAN

                      INSPECTION AND MAINTENANCE REPORT

INSPECTOR:_________________________________________ DATE:__________________

INSPECTOR'S 
QUALIFICATION:_______________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

DAYS SINCE LAST RAINFALL:___________ AMOUNT OF LAST RAINFALL:__________INCHES

     STABILIZATION MEASURES

_____________________________________________________________________________

AREA     DATE SINCE      DATE OF         STABILIZED?  STABILIZED  CONDITION
         LAST            NEXT            (YES/NO?)    WITH   
         DISTURBANCE     DISTURBANCE
_____________________________________________________________________________ 

______________________________________________________________________________

STABILIZATION REQUIRED:
_____________________________________________________________________________

______________________________________________________________________________
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                   STORMWATER POLLUTION PREVENTION PLAN

                      INSPECTION AND MAINTENANCE REPORT

TO BE PERFORMED BY:_______________________________ ON or BEFORE:_____________
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                   STORMWATER POLLUTION PREVENTION PLAN

                      INSPECTION AND MAINTENANCE REPORT

   OTHER CONTROLS - STABILIZED CONSTRUCTION ENTRANCE

_____________________________________________________________________________
IS MUCH SEDIMENT  ARE DUST AND       DOES ALL TRAFFIC USE   ARE ASSOCIATED
TRACKED ONTO      SEDIMENT CONTROL   THE STABILIZED         DRAINAGE
THE ROAD?         MEASURES           ENTRANCE TO THE        STRUCTURES
                  WORKING?           SITE?                  WORKING?
_____________________________________________________________________________

_____________________________________________________________________________

MAINTENANCE REQUIRED FOR CONSTRUCTION ENTRANCE:
___________________________________________________________________________________________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________

TO PERFORMED BY:__________________________ ON OR BEFORE:_____________________

_____________________________________________________________________________
  OTHER CONTROLS - DEVELOP SITE SPECIFIC TABLES AS NEEDED
_____________________________________________________________________________

 FOR ALL STABILIZATION MEASURES, STRUCTURAL, AND NON-STRUCTURAL CONTROLS

CHANGES/CORRECTIONS REQUIRED IN  POLLUTION PREVENTION PLAN:

_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________

REASONS FOR CHANGES:
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________

INSPECTOR'S SIGNATURE:____________________________  DATE:__________________

SECTION 01420  Page 17



Fort Hood  Fixed Wing Aircraft Park FHFWA
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0013

                   STORMWATER POLLUTION PREVENTION PLAN

                      INSPECTION AND MAINTENANCE REPORT
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                   STORMWATER POLLUTION PREVENTION PLAN

                      INSPECTION AND MAINTENANCE REPORT

MAINTENANCE REQUIRED FOR CONCRETE BASIN(S)& OUTFALLS:

______________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________

TO BE PERFORMED BY:_______________________________ ON OR BEFORE:_____________

    STRUCTURAL CONTROLS - SILT FENCE(S)

_____________________________________________________________________________
FROM    TO     IS THE BOTTOM OF    IS THE FABRIC     HOW DEEP IS
               THE FABRIC STILL    IN GOOD           THE SEDIMENT?
               BURIED?             CONDITION?
_____________________________________________________________________________

_____________________________________________________________________________

MAINTENANCE REQUIRED FOR THE SILT FENCE (S):

_____________________________________________________________________________
_____________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
_____________________________________________________________________________

TO BE PERFORMED BY:__________________________________ ON OR BEFORE:__________
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                   STORMWATER POLLUTION PREVENTION PLAN

                      INSPECTION AND MAINTENANCE REPORT

   
    STRUCTURAL CONTROLS - EARTH DIKES(S)
______________________________________________________________________________
FROM    TO     IS DIKED STABILIZED?     IS THERE EVIDENCE
                                        OF WASH-OUT OR OVERTOPPING?
______________________________________________________________________________

_____________________________________________________________________________
 MAINTENANCE REQUIRED FOR THE EARTH DIKE(S):
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________

TO BE PERFORMED BY:_____________________________ ON OR BEFORE:_____________

SECTION 01420  Page 20



Fort Hood  Fixed Wing Aircraft Park FHFWA
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0013

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL
Amend #0001

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1994a) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production.
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3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 10
 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 60 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)
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f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 5 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.
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3.4   QUALITY CONTROL ORGANIZATION

Amend #0001
3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.  In addition to the CQC System Manager and the 
Submittals Clerk, the CQC organization shall consist of no less than three 
full time quality control personnel for the entire life of the contract .  
Their responsibility is to provide continuous inspection of the work and 
insure compliance with the contract plans and specifications. These 
individuals shall not perform other duties other than quality 
control duties as described in the Quality Control Plan.

Amend #0001
3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer, graduate 
architect, or a graduate of construction management, with a minimum of 10 
years construction experience on construction similar to this contract or a 
construction person with a minimum of  fifteen (15) years in related work.  
This CQC System Manager shall be on the site at all times during 
construction and shall be employed by the prime Contractor.  The CQC System 
Manager shall be assigned no other duties.  An alternate for the CQC System 
Manager shall be identified in the plan to serve in the event of the System 
Manager's absence.  The requirements for the alternate shall be the same as 
for the designated CQC System Manager.

3.4.3   CQC Personnel

Amend #0001
3.4.3.1   CQC Staff

A staff shall be maintained under the direction of the CQC system manager 
to perform all QC activities.  The staff must be of sufficient size to 
ensure adequate QC coverage of all work phases, work shifts and work crews 
involved with the construction.  These personnel shall NOT perform other 
duties and must be fully qualified by experience and technical training to 
perform their assigned QC responsibilities and must be allowed sufficient 
time to carry out these responsibilities.

Amend #0001
3.4.3.2   Specialized CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 

SECTION 01451  Page 4



Fort Hood  Fixed Wing Aircraft Park FHFWA
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0013

Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager for the following areas:  
Mechanical, electrical, submittal clerk, fire alarm, and fire sprinkler 
systems.  These individuals shall be directly employed by the Prime 
Contractor; be responsible to the CQC System Manager; be physically present 
at the construction site during work on their areas of responsibility; have 
the necessary education and/or experience. 

a.  Mechanical - Graduate Mechanical Engineer with 4 years experience or a 
highly qualified technician with 8 years related mechanical installation 
experience in HVAC, Controls, HVAC Commissioning, Plumbing and Fuel Piping 
Systems.  The specialized mechanical QC shall commence duties full time (40 
hrs/week) at the Notice to Proceed date and continue until final completion 
date or until correction of the all mechanical deficiencies, whichever is 
later. 

      (1)  The mechanical QC shall be responsible for all mechanical 
inspections, startups and commissioning of all buildings.

      (2)  An additional supplemental fuel piping QC may be required in 
addition to the QC mechanical for the duration of the fuel piping work.

   b.  Submittal Clerk - Experience with RMS and 1 year previous experience 
as submittal clerk.  The Submittal Clerk  shall commence duties full time (40 
hrs/week) at the Notice to Proceed date and continue until the submittal 
register is completely cleared after final submission and approval of all 
submittals.   

   c.  Fire Alarm - NICET Level III fire alarm certificate or person with 5 
years experience in the installation of fire alarm systems in buildings.  The 
specialized fire alarm QC shall not have been employed by the fire alarm 
subcontractor in the previous two years.  The specialized fire alarm QC shall 
submit a report before the QC test showing that he has tested the system in 
accordance with all requirements of NFPA 72, and that the fire alarm system 
meets all contract requirements.

   d.  Fire Sprinkler Systems - Graduate Mechanical Engineer with 2 years 
experience or NICET Level III, fire sprinkler certificate.  The specialized 
fire sprinkler QC shall not have been employed by the fire sprinkler 
subcontractor in the previous two years.  The specialized fire sprinkler QC 
shall perform three tests of the fire sprinkler systems fully connected to 
the fire alarm system.  Each test shall be conducted per NFPA 13 and NFPA 72, 
shall not have any deficiencies and shall be conducted in the presence of the 
Contracting Officer, and finally shall be conducted as scheduled by the 
Contracting Officer.  

   e.  The electrical QC person shall be a licensed electrical engineer with 
4 years verifiable construction experience or a highly qualified technician 
with 8 years experience in electronic building controls, interior and 
exterior electrical power systems and with at least 2 years experience 
specifically with runway lighting and controls.  The electrical QC person 
shall be responsible for the interior and exterior electrical inspections and 
commissioning for all phases of construction. The specialized electrical QC 
person shall commence duties full time (40 hrs/week) at the Notice to Proceed 
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date and continue until final completion date or until correction of the all 
electrical deficiencies, whichever is later.   

   f.  The site work QC person shall be ACI Level I certified.  The site work 
must be a licensed civil engineer with 6 years verifiable construction 
experience or QC person shall be a highly a qualified technician with 10 
years of verifiable construction experience of roads, parking areas, and the 
installation of earth fills.  The site work QC person shall have experience 
in the construction of underground storm drainage and in the installation of 
gas and water underground utilities.  The site work QC shall be responsible 
for all inspections of the offsite underground utilities and road and 
airfield concrete and asphalt paving work. The specialized site work QC 
person shall commence duties full time (40 hrs/week) at the Notice to Proceed 
date and continue until final completion date or until correction of the all 
site work deficiencies, whichever is later.  

Amend #0001
3.4.3.3   QC Personnel 

Except for the submittals clerk, all Quality Control personnel shall be paid 
a weekly salary not less than a 40-hour work week for the highest paid 
skilled craft plus benefits shown on the wage rate schedule.3.4.4   
Additional Requirement

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is periodically offered 
at the Fort Worth District, Corps of Engineers Office, Federal Building, 
Room 1A03, 819 Taylor Street, Fort Worth, Texas.  Attendees must be fluent 
in the English language (able to read and write) at the high school level.  
It will be offered at the following times:

Registration is required; call (817) 978-9998 or (817) 978-3870 for times 
and reservations.  Each class will be limited to 30 students.  If the 
demand is greater than what is currently scheduled, additional classes will 
be scheduled.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERIES

Submittals, if needed,  shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
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that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.  (Only coded A or B shop drawing 
submittals will be considered "as approved."  Submittals other 
than those coded A or B required to be resubmitted will delay the 
preparatory phase meeting until they have been resubmitted and 
approved.)

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 72  hours in advance of 
beginning the preparatory control phase.  This phase shall include 
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a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

Amend #0001
1.  The contractor shall ensure that all FIO Submittals have been submitted 
no less than 14 calendar days prior to scheduling a Preparatory inspection.  
GA Submittals must be submitted and approved in accordance with Specification 
Section 01330 prior to scheduling a Preparatory Inspection.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
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deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if :  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
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proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $2,000 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

Amend #0001
The Contractor shall provide a separate on-site full time testing laboratory 
capable of performing and reporting all specified tests called for in 
Division 2 - Site Work and Division 2 - Concrete.  The testing laboratory 
shall be under the direction of the CQC System Manager.

Full time testing and control will be provided at the concrete batch plant 
for testing required in Divisions 2 and 3.  The  Contractor shall submit 
laboratory personnel qualifications for approval prior to start of any work.  
A minimum of 3 laboratory technicians shall be in the field taking tests at 
the construction peak.  (These technicians are not considered in the minimum 
number of Quality Control staff addressed in paragraph 3.4.1 above.)  The 
laboratory will be inspected prior to any work to insure necessary equipment 
items are provided in good working order.  Commercial laboratories involved 
in testing will meet appropriate requirements as stated in ASTM E329, ASTM 
D3740 and ASTM C1077.  The sole purpose of said laboratory will be to monitor 
and perform all necessary tests and re-tests for this contract to insure 
contract compliance.

3.7.4   Furnishing of Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Government- 
contract laboratory designated by the Area Office.

Coordination for each specific test, exact delivery location, and dates 
will be made through the Area Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection
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Near the end of the work, or any increment of the work established by a 
time stated in the Special Contract Requirement Clause, "Commencement, 
Prosecution, and Completion of Work", or by the specifications, the CQC 
Manager shall conduct an inspection of the work.  A punch list of items 
which do not conform to the approved drawings and specifications shall be 
prepared and included in the CQC documentation, as required by paragraph 
DOCUMENTATION.  The list of deficiencies shall include the estimated date 
by which the deficiencies will be corrected. The CQC System Manager or 
staff shall make a second inspection to ascertain that all deficiencies 
have been corrected.  Once this is accomplished, the Contractor shall 
notify the Government that the facility is ready for the Government 
Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:
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a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

Amend #0001
       k.   An RFI log with the following information minimum: number, date 
submitted, short description, suspense date,  poc, spec reference, 
location/area/building, and date answered.

       l.  Master Deficiency list with the following minimum information: 
deficiency number, description of deficiency, date reported, contractor poc, 
date cleared, QA who cleared it, and synopsis of correction.

       m.   Preparatory & Initial Inspection Tracking Log with the following 
minimum information for each activity/phase of construction:  Specification 
Section, subcontractor, inspection date notice to the Government, date of 
Preparatory inspection, date of Initial inspection

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
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no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS
 
     a.  Minimum construction quality control report and the required 
preparatory and initial inspection documentation.

      b.  All tests of piping systems or portions thereof shall be recorded 
on the "Piping System Test Report".

    c.  Built-up roofing operations, including materials used, shall be 
reported on "CONTRACTOR'S INSPECTOR ROOFING CHECK LIST AND TEST REPORT."

   d.  Maintain current records of drilled pier construction and furnish to 
the Contracting Officer on a weekly basis detailed reports recorded on SWF 
Form 1175-J, "Construction Record Drilled Piers".

   e.  When operation and maintenance instructions for equipment are 
furnished to Government representatives by the Contractor, the Contractor's 
representative shall record on a form similar to that attached hereto the 
applicable data, including the name, organization, and signature of each 
person attending the instructions.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

                        
SAMPLE FORMS

Sample QC forms follow this page.
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             (Sample of typical Contractor Quality Control Report)

                                 CONTRACTOR'S NAME
                                    (Address)

                     DAILY CONSTRUCTION QUALITY CONTROL REPORT

                          Date: __________________  Report No. ____________

Contract 
No.:_____________________________________________________________________

Description and Location of work: 
__________________________________________________________________________________

__________________________________________________________________________________

WEATHER:  (Clear) (P. Cloudy) (Cloudy); 
          Temperature:_________ Min. _________ Max;
          Rainfall _________ inches.

Contractor/Subcontractors and Area of Responsibility with Labor Count for 
Each
a.________________________________________________________________________________

b.________________________________________________________________________________

c.________________________________________________________________________________

d.________________________________________________________________________________

Equipment Data:  (Indicate items of construction equipment, other than hand 
tools, at the job site, and whether or not used.) 
_________________________________________________________________________________
__________________________________________________________________________________

1.  Work Performed Today:  (Indicate location and description of work 
performed.  Refer to work performed by prime and/or subcontractors by 
letter in Table above.  If no work is performed, report the reason.)
__________________________________________________________________________
__________________________________________________________________________________
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2.  Results of Surveillance:  (Include satisfactory work completed, or 
deficiencies with action to be taken.)

a.  Preparatory Inspection:  
_____________________________________________________

b.  Initial Inspection:      
_____________________________________________________ 

c.  Follow-up Inspections:   
_____________________________________________________ 

3.  Test Required by Plans and/or Specifications performed and Results of 
Tests:
__________________________________________________________________________________

__________________________________________________________________________________

4.  Verbal Instructions Received:  (List any instructions given by 
Government personnel on construction deficiencies, retesting required, 
etc., with action to be taken.)

________________________________________________________________________________

________________________________________________________________________________

________________________________________________________________________________

________________________________________________________________________________

5.  Remarks:  (Cover any conflicts in plans, specifications, or 
instructions or any delay to the job.)

________________________________________________________________________________

________________________________________________________________________________

________________________________________________________________________________

________________________________________________________________________________

6.  Results of Safety Inspection:  (Include safety violations and 
corrective actions taken.)

________________________________________________________________________________

________________________________________________________________________________

________________________________________________________________________________

________________________________________________________________________________
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______________________
   Contractor's Inspector

                                                                  Page 1

SECTION 01451  Page 16



Fort Hood  Fixed Wing Aircraft Park FHFWA
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0013

CONTRACTOR'S VERIFICATION:  The above report is complete and correct and 
all material and equipment used and work performed during this reporting 
period are in compliance with the contract plans and specifications except 
as noted above.
 _______________________________________________
                                   Contractor's Chief of Quality Control
   

NOTE:
DO NOT LEAVE REPORT ITEMS BLANK

Items 1. through 6. must be reported every day.  If there is no other 
report on an item, enter the work "none" in the reporting space.  Reports 
with items left blank will be returned as incomplete. 

                                                                  Page 2
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                        PREPARATORY PHASE CHECKLIST

Contract No._________________          Date:_____________________

Definable Feature:_______________   Spec Section:_______________

Gov't Rep Notified ________ Hours in Advance  Yes________ No_______

I.  Personnel Present:

       Name                 Position              Company/Government

 1.__________________________________________________________________

 2.__________________________________________________________________

 3.__________________________________________________________________

 4.__________________________________________________________________

 5.__________________________________________________________________

 6.__________________________________________________________________

 7.__________________________________________________________________

 8.__________________________________________________________________

 9.__________________________________________________________________

10._________________________________________________________________

(List additional personnel on reverse side)

II. Submittals

1.  Review submittals and/or submittal log 4288.  
    Have all submittals been approved?  Yes_________ No_________

If no, what items have not been submitted?

a.__________________________________________________________________
____________________________________________________________________
b.__________________________________________________________________
____________________________________________________________________
c.__________________________________________________________________
____________________________________________________________________

                                                                                                                                                                              
PPC Page 1
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2.  Are all materials on hand?   Yes_________ No__________

If no, what items are missing?

a.__________________________________________________________________
____________________________________________________________________
b.__________________________________________________________________
____________________________________________________________________
c.__________________________________________________________________
____________________________________________________________________

3.  Check approved submittals against delivered materials.   (This should 
be done as material arrives.)

Comments____________________________________________________________
____________________________________________________________________
____________________________________________________________________
____________________________________________________________________
____________________________________________________________________
____________________________________________________________________
____________________________________________________________________

III.  Material storage

Are materials stored properly?   Yes___________ No ____________

If No, what action is taken?_______________________________________
___________________________________________________________________
___________________________________________________________________
___________________________________________________________________

IV.  Specifications

1.  Review each paragraph of specifications.
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________

2.  Discuss procedure for accomplishing the work.
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________

3.  Clarify any differences.
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________

V.  Preliminary Work and Permits

Ensure preliminary work is correct and permits are on file.
If not, what action is taken? ___________________________________
_________________________________________________________________
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_________________________________________________________________
                                                      PPC Page 2
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VI.  Testing

1.  Identify test to be performed, frequency, and by whom.
________________________________________________________________
________________________________________________________________

2.  When required?
________________________________________________________________
________________________________________________________________

3.  Where required?
________________________________________________________________
________________________________________________________________

4.  Reviewing Testing Plan.
________________________________________________________________
________________________________________________________________

5.  Have test facilities been approved?
________________________________________________________________
________________________________________________________________

VII.  Safety

1.  Review applicable portion of EM 385-1-1.

________________________________________________________________

________________________________________________________________

2.  Activity Hazard Analysis approved?   Yes ________  No ________

VIII.  Corps of Engineers comments during meeting. 

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

                                   ___________________________
                                   CQC REP
                                                   PPC Page 3
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                    INITIAL PHASE CHECKLIST

Contract No._________________          Date:_____________________

Definable Feature:_______________   

Gov't Rep Notified ________ Hours in Advance  Yes________ No_______

I.  Personnel Present:

       Name                 Position              Company/Government

 1.__________________________________________________________________

 2.__________________________________________________________________
 
 3.__________________________________________________________________

 4.__________________________________________________________________

 5.__________________________________________________________________

 6.__________________________________________________________________

 7.__________________________________________________________________

 8.__________________________________________________________________

 9.__________________________________________________________________

10._________________________________________________________________

(List additional personnel on reverse side)

                                                      IC Page 1
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II.
Identify full compliance with procedures identified at preparatory.  
Coordinate plans, specifications, and submittals.

Comments
________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________

III.  Preliminary Work.  Ensure preliminary work is complete and correct.  
If not, what action is taken?
________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________

IV.  Establish Level of Workmanship. 

1.  Where is work located?______________________________________
________________________________________________________________

2.  Is a sample panel required?   Yes ______ No ______

3.  Will the initial work be considered as a sample?

    Yes _________   No  _____________

    (If yes, maintain in present condition as long as possible.)

V.  Resolve any differences.

Comments
________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________

                                                   IC Page 2
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VI.  Check Safety

Review job conditions using EM 385-1-1 and job hazard analysis.

Comments________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

                                   ___________________________
                                   CQC REP
                                                   IC Page 3
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                     PIPING SYSTEM TEST REPORT

                           STRUCTURE OR BUILDING__________________________

                                     CONTRACT NO._________________________

DESCRIPTION OF SYSTEM OR PART OF SYSTEM TESTED:___________________________

__________________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

DESCRIPTION OF TEST:______________________________________________________

__________________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

NAME AND TITLE OF PERSON IN CHARGE OF PERFORMING TESTS FOR CONTRACTOR:

                                   NAME___________________________________

                                   TITLE__________________________________

                                   SIGNATURE______________________________

I HEREBY CERTIFY THAT THE ABOVE DESCRIBED SYSTEM HAS BEEN TESTED AS

INDICATED ABOVE AND FOUND TO BE ENTIRELY SATISFACTORY AS REQUIRED IN

THE CONTRACT SPECIFICATIONS.

                           SIGNATURE OF INSPECTOR_________________________

                           DATE___________________________________________

REMARKS:__________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

                                             Piping Systems Test Page 1
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         CONTRACTOR'S INSPECTOR ROOFING CHECK LIST AND TEST REPORT
                  (For each day of roofing operations)

Date______________________                 Weather________________________

Contract No.______________________________________________________________

All data required to be taken from labels on container:

1.  Type of bitumen used with underlayment or insulation and area covered
__________________________________________________________________________

2.  Type of bitumen used with base sheet and area covered_________________

3.  Type of bitumen used for mopping 4-plies______________________________

4.  Type of bitumen used for flood coat or surfacing gravel_______________

5.  Type of thickness of insulation or underlayment used__________________

6.  Type of base sheet used_______________________________________________

7.  Type of felt used_____________________________________________________

8.  Source of surface gravel and condition, wet, dry, clean_______________

9.  Roofing sample(s), location and weight________________________________

10.  Bitumen sample furnished to the Government, quantity and type________

11.  Bitumen temperature checks, type of asphalt, time taken, maximum

temperature specified______________________     __________________________

___________________________________________     __________________________

___________________________________________     __________________________

12.  Are brooms being used?  Yes___________     No___________

13.  Bituminous cement used, type and usage_______________________________

14.  Area covered_________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

_________________________________      ___________________________________
Contractor's Approved Authorized       Quality Control Inspector
Representative
                                             Roofing Checklist Page 1
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                  OPERATION AND MAINTENANCE INSTRUCTIONS

CONTRACT NO._______________________________________________________________

DESCRIPTION________________________________________________________________

LOCATION___________________________________________________________________

DATE_______________________________________________________________________

Operation and maintenance instructions were conducted for__________________
                                                        (Type of Equipment)

_________________ required by section______________, paragraph_____________

on __________________________.
           (Date)

The following personnel were present:

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

Instructions were given by_________________________________________________
                                 (Contractor's Representative)

The personnel identified herein by their signatures certify that they have 
been instructed in the operation and maintenance of the above-mentioned 
equipment.

                                                      O&M Page 1

        -- End of Section --
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SECTION 01520

GOVERNMENT FIELD OFFICE
Amend #0001

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

FEDERAL SPECIFICATIONS (FS)

FS BB-F-1421B Fluorocarbon Refrigerants 

ILLUMINATING ENGINEERING SOCIETY OF NORTH AMERICA (IESNA)

IESNA RP-1 (1993) Office Lighting

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Government Field Office; GA.

Provide manufacturer catalog data, specifications, and shop drawings for 
approval, verifying all dimensions, fixtures and equipment.  Note all 
deviations on drawings.

PART 2   PRODUCTS

2.1   GOVERNMENT FIELD OFFICE

The Contractor shall furnish and set up complete, including tie-downs and
connection to existing utilities, ready to use at the project site and in a 
location designated by the Contracting Officer, an office for use by the 
Government during the life of the contract. The project office shall be a 
relocatable modular building or trailer, be weatherproof, have a minimum 
floor size of 4,270 mm by 12,200 mm, have two offices, common area, 
conference room, toilet facilities, and sufficient number of adjustable 
windows for each room for adequate light and ventilation, and a 
battery-operated smoke detector alarm for each room. The offices and
conference room shall have separate entry doors and interior doors to the
common area. Equip with hot water heater, overhead lighting in accordance
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with IESNA RP-1 standards, and have adequate air conditioning, heating, and 
potable water supply. The walls and ceiling of the project office shall be 
insulated and the interior and exterior walls shall be of a prefinished 
material. The building shall be constructed of wood, metal or other
acceptable construction materials and shall be designed in accordance with 
the Uniform Building Code. The windows and doors shall be screened and the 
doors provided with dead bolt type locking devices or a padlock and 
heavy-duty hasp bolted to the door. Exterior door hinge pins shall be
non-removable. The windows shall be operable and be securely fastened from 
the inside. Bars or heavy mesh screens to prevent easy access to the building 
through these panels shall protect Glass panels in windows. All windows will 
be provided with mini-blinds.  In warm weather, air conditioning capable of 
maintaining the office at 50 percent relative humidity and a room temperature 
11 degrees C below the outside temperature when the outside temperature is 35 
degrees C, shall be furnished. If window-style air conditioner(s) is used, 
the refrigerant shall be one of the fluorocarbon gases that is in accordance 
with FS BB-F-1421 and has an Ozone Depletion Potential (ODP) of less than or 
equal to 0.05. Equip the office with the following:

Conference Room:
- conference table with minimum 8 chairs
- lockable supply locker for office supplies
- bookcase (minimum 1,524 mm tall, 813 mm wide and 380 mm deep)
- marker board (915 mm by 1,830 mm)
- plans table (1,220 mm by 760 mm work area - minimum)
- water fountain with cooler
- refrigerator (.28 cubic meter)
- main entrance door should have a covered entrance (minimum 1830-mm
by 1830 mm)
- 2 each telephone voice data outlets

Each Office:
- desk with three drawers and middle drawer (1,220 mm by 760 mm work
area - minimum)
- height adjustable swivel chair
- stool for plans table
- plans rack for full size plans
- 3-drawer lockable file cabinet
- small bookcase (approximately 1,016 mm tall, 760 mm wide and deep)
- bulletin board or marker board (approximately 915 mm by 760 mm)
- telephone voice data outlet

2.1.1   Manufacturer

Manufacturer shall be regularly engaged in the construction and on-site 
erection of relocatable modular buildings or trailers.

2.1.2   Utilities

Exterior utilities shall be permanently installed to the modular unit and 
connected with existing utilities.  Exposed utilities shall be insulated to 
prevent freezing.  Utilities shall be connected and disconnected in 
accordance with local codes and to the satisfaction of the Contracting 
Officer.  Contractor shall be responsible for the cost of all utilities to 
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include telephone. The Contractor will provide two telephone lines and at 
least two each two-line telephone equipment and service to the Government 
Field Office.

2.1.3   Vehicular Access and Parking
 
The Contractor shall provide improved access road and parking area for five 
vehicles adjacent to the Government Field Office. 

PART 3   EXECUTION

3.1   ERECTION

Erect the building in accordance with building manufacturer's written 
recommendations at a location designated by the Contracting Officer.    
Securely anchor trailer(s) to the ground at all four corners to guard 
against movement during high winds.  Water and weather proof the unit and 
make ready for use within 30 days after Contract Notice to Proceed.

3.2   MAINTENANCE AND REPAIR

The Contractor shall be responsible for maintenance and repair of the 
office during the life of the contract.

3.3   RELOCATION

The Contractor shall be responsible for relocating the Government Field 
Office should it be required to accommodate the sequence of construction.  
The relocation will be at no expense to the Government.

3.4   OWNERSHIP AND DISPOSITION

The office, including all furniture and equipment, shall remain the 
property of the Contractor at completion of the construction.  The 
Contractor shall remove the unit and all associated equipment and utilities 
after the Government vacates the office.

        -- End of Section --
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SECTION 13805

ONE-WAY FREQUENCY MODULATION (FM) UTILITY MANAGEMENT & CONTROL SYSTEM
(UMCS)DIGITAL CONTROL UNIT

03/2000
AMENDMENT NO. 0001

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (1996) National Electrical Code.

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

NEMA TC 2  (1983) Electrical Plastic Tubing
(EPT) and Conduit (EPC40 and EPC-80)

NEMA TC 3  (1982) PVC Fittings for Use with
Rigid PVC

NEMA TC 13   (1986) Electrical Nonmetallic
Tubing (ENT)

UNDERWRITERS LABORATORIES INC (UL)

UL 1        (Aug. 26, 1985 8th Ed.) Flexible
Metal Conduit.

UL 5         (May 28, 1985, 10th Ed.) Surface
Metal Raceways and Fittings.

UL 6        (Oct. 23, 1981, 9th Ed.; Rev. Oct. 
10,1983; Errata Aug. 29, 1986) Rigid Metal 
Conduit

UL 83          (Sep. 26,1983 9th Ed.; Rev. thru Feb. 22, 
1989) Thertnoplastic Insulated Wires and 
Cables.

UL 360         (Aug. 18, 1986, 3rd Ed.) Liquid Tight 
Flexible Steel Conduit.

UL 486A (1997) Wire Connectors and Soldering Lugs 
for Use with Copper Conductors

SECTION 13805  Page 1



Fort Hood  Fixed Wing Aircraft Park FHFWA
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0013

UL 486B (1997; Rev Jun 1997) Wire Connectors for 
Use with Aluminum Conductors

UL 486C (1997) Splicing Wire Connectors

UL 512         (Feb. 16, 1987, 9th Ed.) Fuseholders.

UL 651         (May 8, 1981, 4th Ed.; Rev. thru
May 2, 1988) Schedule 40 ,and`80  Rigid 
PVC Conduit

UL 651A         (May 11, 1981, 1st Ed.; Rev. thru
(May 3, 1988) Type EB and A Rigid PVC 
Conduit and HDPE Conduit

UL 797 (1993; Rev thru Mar 1997) Electrical 
Metallic Tubing

UL 1585         (1986) UL Standard For Safety CLASS 2
and CLASS 3 Transformers  Second Edition 
28 DEC 1990

1.2   GENERAL REQUIREMENTS

The Contractor shall provide and install new microprocessor based Digital 
Control Units (DCUs) at locations shown on the plans.  Each new DCU shall 
include internal power supply transformer rated at 120/240 volts primary 
with fuse.  Contractor shall provide and install all associated electrical 
wiring, control relay wiring, rigid metal, flexible metal or liquid-tight 
flexible metal conduit and appurtenances.

1.3   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Manufacturer's Descriptive Data; GA.

Manufacturer's Descriptive Data (4 copies) shall identify the model of 
Digital Control Unit to be provided.  The optional accessories required by 
this specification, such as internal power supply transformer, test and 
contact position LEDs, and normally closed control relay type, shall be 
identified.  Manufacturer's Descriptive Data shall include technical 
information to show compliance with specifications, such as the contact 
rating of control relay.  Manufacturer's instructions for the installation, 
operation, and maintenance of the new Digital Control Unit shall be 
submitted also.
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The Contractor shall not order any materials until submittal has been 
approved by the Contracting Officer.  Contractor shall make submittal 
early, as manufacturer's lead time will be 2 to 3 months for assembly and 
delivery.

PART 2   PRODUCTS

2.1   MATERIALS

All materials shall be new.  Materials shall conform to the respective 
publications.  The new Digital Control Unit shall be the standard 
catalogued product of a manufacturer who has produced the product for a 
minmum of two years.

2.2   DIGITAL CONTROL UNIT (DCU)

2.2.1   General

A Digital Control Unit shall consist of a microprocessor based printed 
circuit board, internal power supply and a control relay.  These components 
are factory assembled into a single weatherproof enclosure of not more than 
l500-cubic-inch exterior volume.  It shall be cataloged by the manufacturer 
for continuous duty under the following conditions.  Ambient dry bulb 
temperatures at Fort Hood range from minus 18 to plus 40 degrees Celsius.  
Relative humidity ranges from 0 to l00 percent.  The DCU shall be of a 
design which permits installation on exterior walls or on 
chiller/condensing unit disconnect switches.  They shall be rated to 
perform under conditions of constant vibration and severe weather 
conditions and to perform without degradation of service in any manner.  
The maximum energy demand for a DCU with transformer shall not exceed 10 
Volt-Amperes.

2.2.2   Weatherproof Enclosure

The weatherproof enclosure constructed of a polycarbonate material with 
door gasket and mounting hardware shall meet NEMA III and NEMA IV raintight 
criteria.  A sealed viewing window on each enclosure's door shall 
correspond with the Contact Position and Test LEDs location.  An integral 
19 mm (3/4-inch) threaded nipple shall provide a weatherproof interface 
with associated exterior conduit or enclosure.  The hinged door with latch 
shall have a provision for a utility meter seal.

2.2.3   Power Supply Transformer

Power supply transformer shall be securely mounted inside of the DCU's 
housing and shall provide the secondary voltage required by the 
microprocessor based printed circuit board.  The Maximum VA rating of the 
transformer must meet the requirements of the FM radio circuit board.  
Unless otherwise noted on plans or in specifications, the primary voltage 
to be used is l20/240 VAC, 60 Hz. (Note: a 480/277 VAC transformer is 
available).  Power supply transformer shall be Class 2, UL approved.  It 
shall be the split bobbin wound coil type utilizing approved materials to 
meet UL 1585.  Power supply transformer shall operate without interference 
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to DCU operation under conditions specified in paragraph General.  The 
power supply transformer shall include fuse protection.  The accompanying 
fuse shall be rated to blow when transformer's current draw exceeds l0 
percent of maximum VA rating.  It shall be installed on the Hot primary 
conductor of the transformer in a suitable in-line fuseholder UL 512.

2.2.4   Digital Control Unit Operation Specifications

2.2.4.1   Addresses

Each Digital Control Unit shall be programmable to any one of 4096 remotely 
programmable addresses.  Each DCU shall also have a fixed address which is 
specifically assigned by the manufacturer to Fort Hood, Texas.  Total 
possible number of fixed addresses shall be 4,000,000.  The DCU shall 
utilize the Scientific Atlanta (SA) SA-205 code transmission format.

2.2.4.2   Frequency Modulation (FM) Receiver

The Frequency Modulation (FM) receiver shall be the narrow band, dual 
conversion, crystal controlled type with an integral antenna and shall 
operate for the Fort Hood carrier frequency: 139.650 MHz.  The minimum 
allowable frequency deviation shall be +/- 1.0 KHz.  Selectivity shall be 
at lease 50 dB down from carrier reference at plus or minus 30 KHz.  The 
frequency stability shall be +/- .002 percent for ambient temperatures of 
-30 degrees to +60 degrees Celsius.  Image rejection shall be at lease 40 
dB.  The receiver shall have a sensitivity of 20 microvolts per meter or 
less.

2.2.4.3   Digital Control Unit

The Digital Control Unit shall decode the baseband signal from the received 
139.650 MHz FM carrier.  The DCU shall utilize "distributed intelligence" 
and shall be capable of providing control for a minimum of 8 hours upon the 
receipt of a single radio command.  The DCU shall also utilize a linear 
control algorithm which will provide a randomly selected start and stop 
times to ensure smooth transition into as well as out of control.  The DCU 
shall be a two function controller with the capability of remote 
programmable cold load pickup.  [AM#0001] _____.  DCUs shall have 
sufficient memory to record programmed parameters and operation.  The unit 
shall have the capability of dumping this recorded data to a portable 
retrieval device.  The DCU shall incorporate a 7.5 minute plus or minus 1.5 
minute timer and restore the controlled service when the time out period 
has elapsed and another signal is not received.

2.2.4.4   Control Relay  

Control relay shall be rated for the load that it is shown to control on 
plans.  Three types of relays are available: 1) 600VAC, 10 Amp DPDT relay, 
2) 1 HP, 300VAC, 25 Amp relay or 3) I/IOHP, 120 VAC, 5 Amp relay.  Existing 
relay manufacturers and model numbers are as follows:

(a) Deltrol Controls, Model # 275F102C12D, rating: 17-FLA, 60-IRA, 
300-VAC, 25-Amp @ 28VDC / 300VAC, 10-Amp @ 600VAC, 1-HP @ 120VAC, 
1-1/2HP @ 240VAC, DPDT relay, mounted off of the printed circuit board.
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(b) Aromat, Model JAlb-TM-DC12V-P, AR66317398, 1-HP @ 125VAC, 250VAC, 
25-Amp @ 250VAC, SPST relay, mounted off of the printed circuit board.

(c) Omron, Model G5L-114P-PS, 12VDC coil, contacts: 5-Amp, 250VAC, 
5-Amp, 30VDC, SPDT relay mounted on the printed circuit board.

Relay life shall be at least 300,000 operations at the rated load.  When 
the DCU's address or the SCRAM code is broadcast, the control relay shall 
be energized to open its contacts and thus interrupt the continuity of a 
device's control circuit.  If there is no power to the board (e.g., utility 
outage), the control relay shall return to its normally closed position.   
The DCU shall include two light-emitting diodes (LEDs) which will emit 
light through a transparent lens of the DCU's weatherproof housing whenever 
the control relay is open (i.e., activated) or a test signal is received.  
The reference models are: DCU - 2051B-00-04-S for a 5-Amp single function 
on-board relay and 2052B-03-04-S for two 5-Amp on-board relays, DCU - 
2051B-43-04-S for a 25-Amp DPDT off-board relay and DCU - 2051B-01-04-S for 
a 30-Amp off-board relay, [AM#0001] DCU - 2052B-02-04-S for a 5-Amp 
on-board and 30-Amp off-board relays.  [AM#0001] _____.

 
2.2.5   Source Of Supply

Comverge Technologies
2825 Breckenridge Blvd.
Suite 170B
Duluth, GA 30096
(770) 696-7660 Ext. #214
FAX: (770) 696-7666
POC: Mr. Jim Stovall

Contractor shall be responsible for conveying all pertinent information to 
prospective suppliers.  Fort Hood's unique FM carrier frequency, the power 
supply and control relay requirements, and any requirement for one Digital 
Control Unit to control more than one load, etc., shall be identified to 
the supplier. 

2.3   CONDUCTORS AND CONDUIT

2.3.1   Thermoplastic-Insulated Wires and Cables

UL 83

2.3.2   Connectors, Wire Pressure

For Use With Copper Conductors: UL 486A and UL 486C.

For Use With Aluminum Conductors: UL 486B and UL 486C.

2.3.3   Zinc-Coated Rigid Steel Conduit

UL 797 or UL 6

2.3.4   Flexible Steel Conduit
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General purpose type: UL 1

Liquid-tight: UL 360.

2.3.5   Metal Raceways and Fittings

UL 5

2.3.6   Nonmetallic Raceways and Fittings

NEMA TC 2; NEMA TC 3; NEMA TC 13; UL 651; UL 651A

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

 Work shall be performed by experienced electricians in accordance with NFPA 
70.  Exposed electrical wiring shall at no time be left unattended.

3.2   INSTALLATION

Digital Control Units shall be installed as shown on plans and in 
accordance with specifications and manufacturer's instructions as 
identified in the approved submittal.  DCUs shall be installed in the 
vertical position with the 19 mm (3/4-inch) threaded nipple on the bottom 
side.  Wiring of the DCU's relay shall be done in such a manner that it 
only interrupts control voltage to the [AM#0001] chiller, condensing unit 
or heat pump unit.

3.3   WIRING METHODS

3.3.1   General Requirements

Unless otherwise indicated, wiring shall consist of insulated conductors 
installed in rigid metal, flexible metal, liquid-tight flexible metal or 
nonmetallic conduit.  Conductors shall be installed in suitable 4.5 mm 
(3/8-inch), 13 mm (l/2-inch) or 19 mm (3/4-inch) conduit.  Conduit shall be 
sized in accordance with NFPA 70.  The DCU's control relay shall be 
connected in such a manner that it interrupts only the equipment control 
circuit.

3.3.2   Wire Sizes

Transformer primary conductors shall not be smaller than No. 16 AWG.  Class 
2 remote control and signal circuit conductors shall not be less than No. 
18 AWG.  All other control circuit wiring shall be sized in accordance with 
NFPA 70.

 
3.4   TESTING OF DIGITAL CONTROL UNITS

Digital Control Units shall have fixed addresses (serial numbers) assigned 
at the factory and remain uncoded until installation is ready for 
inspection by Contracting Officer's Representative.  The Contractor shall 
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supply fixed addresses and associated building numbers to the DPW, Energy 
Management Team through the contracting officer's representative.  At that 
time, the programmable address will be assigned [AM#0001] via use of FM 
Load Management Programming feature.  The DCU shall be tested with a 
Government-owned and -operated transmitter or a Portable Test Unit (PTU).  
The Ft. Hood DPW shall witness the final testing of the DCU's.  Upon 
satisfactory testing of the DCU, a utility seal will be installed on the 
unit by the Contractor.

        -- End of Section --
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SECTION 13815

AUTOMATED METER READING SYSTEM
04/2000

AMENDMENT NO. 0001

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI B109.2 (1992) Diaphragm Type Gas Displacement 
Meters(500 Cubic Feet per Hour Capacity 
and Over)

ANSI C12.4 (1984; R 1996) Mechanical Demand Registers

ANSI C12.10 (1987) Electromechanical Watthour Meters

AMERICAN SOCIETY OF MECHANICAL ENGINEERS (ASME)

ASME B31.8 (1995) Gas Transmission and Distribution 
Piping Systems

AMERICAN WATER WORKS ASSOCIATION (AWWA) 

AWWA ANSI/AWWA C700 (1995) Cold-Water Meters - Displacement 
Type, Bronze Main Case  

AWWA ANSI/AWWA C707 (1982; R 1992) Encoder-Type 
Remote-Registration Systems for Cold-Water 
Meters 

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-06 Instructions

Installation; FIO.

The manufacturer's recommendations for each material or procedure to be 
utilized.
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PART 2   PRODUCTS

2.1   GENERAL 

Meter reading at Fort Hood is performed via telephone lines to a central 
computer.  Specified meters and electronic interface units provided under 
this contract shall be compatible with the existing Teldata Inc. system. 
The drawings shall depict the location of each meter.  Contractor shall 
supply all necessary labor and materials to provide a fully functional 
system.  Item submitted shall have been a standard manufactured product for 
at least two years.

2.2   METER INTERFACE UNIT (MIU) 

2.2.1   General

A dial in-bound type Meter Interface Unit (MIU) shall be installed where 
shown or directed, to record pulses or encoded signals from each electric, 
gas and water meter. The MIU shall be factory mounted in a NEMA type 1 or 
NEMA type 3R for indoor or outdoor installation, respectively.  The MIU 
shall be a Teldata Inc., [AM#0001] Model DC-4 or IE-4 with appropriate 
number of PB-01 boards.  Where length of conductor from the meter to MIU 
exceeds 500 feet, additional MIU's shall be provided as necessary.

2.2.2   MIU Connections

The data cable shall be routed from each meter to the MIU through 
appropriate sized conduit.  Approximately 1-2 feet of cable shall be 
provided at both ends for final connection.  The final connection shall be 
in accordance with paragraph 3.5, TESTING.

2.2.3   Meter Retrofit Kits

Pointer type electric and gas meters may be retrofitted with a RioTronics 
retrofit kit capable of providing the required pulse output to the MIU.  
Retrofit kit shall generate 10 pules per revolution of the associated 
pointer (normally the least significant dial).  Gas meters of sizes 750 
class and large will require a MC816 index cover

2.3   WATER METERS

Meters shall be the type and size shown on the drawings or specified.  
Registers shall be an encoder type remote register designed in accordance 
with AWWA ANSI/AWWA C707.  The communications register shall be enclosed in 
a waterproof glass lens with potted terminals designed for flooded pit 
installation.  Meters shall include a 1220 mm (4-foot) 3-conductor, 22 AWG 
(minimum) shielded output cable.  Registers shall be compatible with the 
Meter Interface Unit (MIU).

 
2.3.1   Displacement Type

Displacement type meters shall conform to AWWA ANSI/AWWA C700.  Registers 
shall be straight-reading and shall read in U.S. gallons.  Meters in sizes 
13 mm to 25 mm (1/2 through 1 inch) shall be frost-protection design.  
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Connections shall be suitable to the type of pipe and conditions 
encountered. 

2.4   METER BOXES

Meter boxes shall be of cast iron, concrete, or plastic.  The boxes shall 
be of sufficient size to completely enclose the meter and shutoff valve or 
service stop and terminal box for wire transmitter connection.  Meter boxes 
set in paved areas subject to vehicular traffic shall be cast iron, or 
concrete with cast iron lid and cast iron meter reader lid.  Boxes set in 
sidewalks, not subject to vehicular traffic, shall be concrete with cast 
iron lid and cast iron meter reader lid.  Plastic boxes and lids shall be 
used in unpaved areas or grass areas not subject to vehicular traffic.  Box 
height shall extend from invert of the meter to final grade at the meter 
location.  The lid shall have the word "WATER" cast in it.

2.5   GAS METERS

Meters shall conform to ANSI B109.2.  Meters shall be pipe or pedestal 
mounted and be provided with a strainer immediately upstream.  Meters shall 
be provided with over-pressure protection as specified in ASME B31.8.  
Meters shall be suitable for accurately measuring and handling gas at 
pressures, temperatures, and flow rates indicated.  Meters shall have an 
encoded register.  Encoded registers shall include an electronics 
communication package to deliver a compatible encoded signal via a 
3-conductor, 22-AWG AMRS output cable to the Meter Interface Unit.  The 
communication register shall be enclosed in a waterproof glass lens with 
potted terminals.  Otherwise, a pulse switch initiator capable of operating 
up to speeds of 500 pulses per minute with no false pulses and shall 
require no field adjustments.  Meter registers shall be the clock pointer 
type.  Initiators shall provide the maximum number of pulses up to 500 per 
minute that is obtainable from the manufacturer.  It shall provide not less 
than one pulse per 2.8 cubic meters (100 cubic feet) of gas.  When 
required, a non-pulse type meter may be used when retrofitted with a meter 
retrofit kit as described in paragraph 2.2.3, Meter Retrofit Kits.  

2.6   ELECTRIC METERING, KwH AND DEMAND 

Watt-hour meters shall have an encoded register, when available for 
selected meter type, and shall be compatible with the existing automated 
meter reading system.  Encoded type register shall have a 3-wire output 
cable. Otherwise, a pulse type meter shall be used.  Meter shall be 
electromechanical type conforming to ANSI C12.10.  Watt-hour meter shall 
also have a 15-minute, cumulative form, demand register conforming to ANSI 
C12.4 and provided with not less than 2-1/2 stators for polyphase meters. 
Watt-hour meters shall be an encoded type compatible with the existing 
automated meter reading system, electromechanical type conforming to ANSI 
C12.10 and Pulse type meters shall be equipped with an electronic pulse 
initiator, or an electronic type meter with pulse output.  Pulse type 
meters shall be capable of operating at speeds up to 500 pulses per minute 
with no false pulses and shall provide a pulse output of one pulse per 
kilowatt-hour.  Any programming device or software required for programming 
shall be supplied with the meter.  When required, a non-pulse type meter 
may be used when retrofitted with a meter retrofit kit as described herein. 
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  Meter pulse output and connections shall be compatible with the meter 
interface unit.

2.7   WIRE AND CABLE

Wiring methods shall conform to SECTION 16415, ELECTRICAL WORK, INTERIOR.  
Wiring installed underground shall be in accordance with wiring methods 
specified by SECTION 16375, ELECTRICAL DISTRIBUTION SYSTEM, UNDERGROUND.

2.7.1   Meter Interface Unit to Meter Register Wiring

Wiring shall be No. 22 AWG minimum solid copper with 600-volt insulation, 
twisted and shield, 3-wire to match MIU hardware.  The color code shall be 
red, green and black.  Multiple conductor wiring shall have an outer jacket 
of PVC.  Connections of leads from registers shall be made in waterproof 
type terminal boxes, when installed below grade.  Connections made above 
grade and exterior to the building shall be weatherproof type.

2.7.2   Meter Interface Unit to Telephone Block

Wiring shall be No. 22 AWG minimum solid copper with 600-volt insulation, 
twisted and shield, 2-wire to match MIU hardware.  The color code shall be 
red and black or red and green.  The phone cable shall be routed from the 
MIU to the nearest telephone terminal block.  Where possible, a dedicated 
phone line shall be designated.  Connections of leads from registers shall 
be made in waterproof type terminal boxes, when installed below grade.  
Connections made above grade and exterior to the building shall be 
weatherproof type.

2.8   SOURCES OF SUPPLY

The following sources of supply is only to provide possible sources that 
have been proven to be compatible with the Fort Hood's Automatic Metering 
System (AMR).  This list of sources is not intended to preclude the use of 
other suppliers.

2.8.1   Water Meters

a. ABB Kent Meters:   ACT Pipe and Supply
1400 Grand Ave Parkway
Pflugerville, Tx. 78660
(800) 221-5166
(512) 252-7026 (Fax)

b. Sensus Meters:   The Rohan Co.,
4333 Irving Blvd
P. O. Box 569250
Dallas, Tx  75356
(800) 252-1557

2.8.2   Gas Meters

a. American Gas Meter:    Carl Poe Co., Inc.
Reinerman St.
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Houston, Tx  77007
(713) 861-3816.

b. Equimeter gas meters:   McGuiness Industrial Sales
3935 Hartdale
Houston, Tx 77063
(713)-974-6400.

2.8.3   Electric Meters

a. Landis & Staefa:      Cummins Utility Supply
7144 Burns St.
Fort Worth, Tx 76118
(800) 776-0491

b. ABB Power:      ABB Power
1702 Old Minters Chapel Rd
Grapevine, Tx 76051
(800) 469-1406
3.3  General Electric:      Texas Metering and Device Co
Box 3088
Waco, TX 76707
(800) 247-5116

c. Schlumberger:      Priester-Mell & Nicholson
1016 W. Larissa
Jacksonville, TX 75766
(800) 765-7666 

2.8.4   Retrofit Kits

a. RioTronics:      Riotronics
Corps, 6841 Yosemite, Unit 100
Englewood CO 80112
(303) 773-2600

PART 3   EXECUTION

3.1   METER INTERFACE UNIT

Meter Interface Units shall be located where indicated with mounting and 
connections made in accordance with manufacturer recommendations.

3.2   GAS METERS

3.2.1   Connections To Existing Lines

Connections between new work and existing gas lines, where required, shall 
be made in accordance with ASME B31.8, using proper fittings to suit the 
actual conditions.  When connections are made by tapping into a gas main, 
the connecting fittings shall be the same size as the pipe being connected. 
 Gas meters and associated hardware shall be installed in accordance to 
manufacturer's recommendation or as shown on plan. 
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3.3   WATER METERS 

3.3.1   Location of Meters

Meters and meter boxes shall be installed at the locations shown on the 
drawings.  Meters shall be installed in accordance with manufacturer's 
recommendations or as shown on plans. 

3.3.2   Setting of Meters and Boxes

The meters shall be centered in the boxes to allow for reading and ease of 
removal or maintenance.  Earth fill shall be tamped around each valve box 
or pit to a distance of 1.2 meters (4 feet) on all sides of the box, or the 
undisturbed trench face if less than 1.2 meters (4 feet).

3.4   ELECTICAL WORK

Wiring methods shall conform to SECTION 16415, ELECTRICAL WORK, INTERIOR.  
Wiring installed underground shall be in accordance with wiring methods 
specified by SECTION 16375, ELECTRICAL DISTRIBUTION SYSTEM, UNDERGROUND.  

3.5   TESTING

The contractor shall insure that all wiring is continuous and properly 
labeled from meter to MIU prior to making any final connections.  Upon 
completion of continuity testing and labeling, the contractor shall provide 
a 5 day notice to the contracting officer representative to coordinate with 
Ft. Hood personnel, who will verify readings and registers, make final 
wiring connections and program the MIU(s).  Ft. Hood personnel and the 
contractor shall verify meter readings sent to the central computer to 
insure the system is responding and data sent is consistent with the meter 
registers.

        -- End of Section --
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